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2007-2011 CAPITAL IMPROVEMENT PROGRAM

MINETA SAN JOSE
INTERNATIONAL

AIRPORT

2006-07 PROJECTS
A North Concourse Building

B Renzel Airfield Improvements

C Central Plant Expansion

D West Side Airfield Reconstruction

E Consolidated Rental Car Facility

F Terminal Area Development
(various projects in the Terminal Area
Zone)

G Warehouse Building Maintenance

H Aircraft Rescue and Fire Fighting
Facility Upgrade

/ / 'Includes only a selection of the most significant Airport projects. Please see
/ the Source & Use for a full project listing.
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2007-2011 CAPITAL IMPROVEMENT PROGRAM

MINETA SAN JOSE
INTERNATIONAL

AIRPORT

2007-11 PROJECTS
A Consolidated Rental Car Facility

B South Apron Replacement

C Public Parking Improvements

D West Side Airfield Reconstruction

E Warehouse Building Maintenance

F Terminal Area Development
(various projects in the Terminal Area Zone)

G ACM Demolition

H Belly-Freight Facility

'Includes only a selection of the most significant Airport projects. Please see
the Source & Use for a full project listing.
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Overview

Introduction

The Norman Y. Mineta San Jose International
Airport's (SJC) 2007-2011 Adopted Capital
Improvement Program (CIV) totals $1.40
billion and contains approximately 69 capital
projects. On November 15, 2005, the City
Council approved, in concept, revisions to the
implementation of the Airport Master Plan.
This budget is reflective of those revisions as
well as the Airport's vision statement, which
sets forth goals to provide the best service to
it's customers, community, and business
partners.

This program is part of the Transportation
and Aviation Services City Service Area (CSA)
and supports the following outcomes: Provide
Safe and Secure Transportation Systems; Provide
Viable Transportation Choices that Promote a Strong
Economy; Travelers have a Positive, Reliable, and
Efficient Experience; Preserve and Improve
Transportation Assets and Facilities; and Provide a
Transportation System that Enhances Community
Uvability,

In September 2005, a three-day workshop
with airline representatives, City staff, and
industry consultants was held to review
implementation plans for the Airport capital
development program, and to help formulate
recommendations to better align Airport
development with current economic
assumptions. At this workshop, two key
findings presented by the City's aviation
financial consultant (Ricondo & Associates)
were discussed and accepted. First, air
passenger demand volume originally projected
for the year 2010 (17.6 million) is now
projected to be reached in the year 2017-
Second, in order to retain reasonable rates and
charges, continued implementation of the
Master Plan needs to be limited to $1,241.5

billion. A team of City staff, consultants, and
airline staff have since worked on formulating
a set of program revisions that were
responsive to these two key findings yet still
achieved the City's development and
customer service objectives for the Airport.

The 2007-2011 Adopted CIP now
incorporates the results of these findings.
Input from a variety of stakeholders was used
to develop a facility that will meet the
community and customers' needs as well as
keep costs low. The program as budgeted
reflects the funding as programmed in the
financial model developed by Ricondo &
Associates, however, award of the design-
build contract anticipated for fall 2006 may
result in some reprogramming of funding by
year. Additionally, the second phase of the
Terminal Area Improvement Program will be
demand-driven.

The Airport's Capital Program over the next
five years is focused on the completion of the
construction of the North Concourse
Building as well as the implementation of a
new Terminal Area Improvement Program.
In the Terminal Area Improvement, Phase I
allocation are a number of projects in the
terminal area that are anticipated to be part of
the design-build contract scheduled for award
in fall 2006. Elements included in the
appropriation are: construction of the first
half of Terminal B, roadway improvements,
landscaping, signage, improvements to the
existing Terminal A, and the phased tear
down of Terminal C, which includes a
temporary Terminal C ticketing and baggage
claim center.
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Overview

Program Priorities and Objectives

The 2007-2011 Adopted Akport CIP is
consistent with the priorities and objectives
set out for the Transportation and Aviation
Services CSA. Following are the strategic
priorities identified in 2006-2007 for the
Airport:

• Ensure the Airport is Safe and Secure;
• Meet or Exceed Regulatory

Compliance;
• Neighborhood and Business

Outreach;
• Planning and Implementation of the

Airport's CIP;
• Improve Customer Service Delivery;
• Maintain Reasonable Airline Rates and

Charges;
• Increase Air Service;
• Ensure the Airport is Considered a

"Good Neighbor"; and
• Value Employee Resources.

In addition to the continuation of the North
Concourse Building and the Terminal Area
Improvement, Phase I projects, the Adopted
CIP also includes: Consolidated Rental Car
Facility, an asphalt overlay of a portion of the
West Side Airfield, Public Art, and numerous
terminal and tenant improvements.

The construction of a Public Parking Garage
is also included in this 5-year CIP. However,
completion of this project is contingent upon
further analysis currently being completed by
the Airport's financial feasibility consultant,
Ricondo & Associates. The South Apron
Replacement and the Aircraft Rescue and Fire
Fighting (ARFF) Facility Upgrade are also
programmed, and the completion of these
two projects is contingent upon the receipt of

grant funding requested from the Federal
Aviation Administration (FAA). A new Belly-
Freight Facility and the full reconstruction of
the West Side Taxiway are also programmed
in the 5-year CIP, but further analysis needs
to be completed in order to determine if the
projects are necessary.

Consistent with the City's commitment to
neighborhood services, the Adopted CIP
continues to make the Acoustical Treatment
(ACT) Program a priority. Noise mitigation
funding is also programmed in the CIP to test
and treat eligible dwellings in the Airport
noise contour.

Sources of Funding

In the 2007-2011 Adopted CIP, funding
sources for Airport capital projects consist of
the following:

• $351.8 million from fund balance;
• $118.3 million from Passenger Facility

Charges (PFC's);
• $30.0 million in transfers from Airport

Operating Funds;
• $11.8 million from interest earnings;
• $28.9 million in Airport Improvement

Program (AIP) Grants;
• $861.5 million from bond proceeds

(reflected as a transfer from Airport
Fiscal Agent Fund); and

• $962,000 from Tenant/ Miscellaneous
Reimbursements.

Much like the region's economy, passenger
levels seem to have stabilized. But the levels
of economic growth that took place in the
1990's are not expected to return. As a result,
PFC revenue, which is driven by enplanement
activity at the Airport, is anticipated to
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Overview

Sources of Funding (ContM.)

increase at a very modest rate of
approximately 2% during the next fiscal year.

The transfer from the Airport Surplus
Revenue Fund has been budgeted to reflect
no increase from the 2006-2010 CIP in order
to maintain reasonable airline rates and
charges.

The federal Airport Improvement Program
(AIP) grants administered by the FAA
represent both secured funds for which a
letter of intent (LOI) or grant agreement is in
place, as well as grants that have been
requested but not yet secured. As a result,
completion of projects programmed to be
funded with grant revenue that is not yet
secured by the City will be contingent upon
the award of the grants. The Airport
continues to actively pursue additional grant
opportunities as well in order to offset the
costs of this Adopted CIP.

A significant portion, or approximately 61%,
of the Airport's CIP relies on the issuance of
long-term debt for funding. Repayment of
Airport debt is typically made from PFC's,
AIP grants, Customer Facility Charges
(CFC's), and airline rates and charges. The
long-term debt as programmed in this CIP
reflects the financial model developed by
Ricondo & Associates. However, as the
Airport ventures into the award of a design-
build contract and the actual contract
encumbrance schedule is known, it is possible
that some reprogramming of funding by year
may be necessary.

Program Highlights

Airport Master Plan

The Airport provides a significant benefit to
the local construction economy through the
development of the Airport Master Plan by
spurring construction spending. The 2007-
2011 CIP contains several significant
construction projects, including: Terminal
Area Improvement, Phase 1; the Consolidated
Rental Car Garage; and continuation of
construction on the North Concourse
Building. However, the Airport has already
completed numerous other major Master Plan
projects, including the reconstruction and
extension of Runways 30R and 30L, the
Cargo Ramp Security and Taxiway
Improvement project, the construction of the
International Arrivals Facility, the North
Concourse Site Preparation and Excavation
(North Concourse Building, Package 1), and
the Terminal C Apron lighting project, along
with numerous tenant improvements
throughout the terminals.

Airfield Facilities

The Adopted CIP allocates $51.2 million
towards projects that will improve airfield
infrastructure to accommodate the demands
for air carrier and general aviation operations
and safety. Airfield improvement projects
include the following:

• $21.3 million is included for the West Side
Airfield Reconstruction project, which
includes an asphalt overlay of
approximately 121,000 square feet on
portions of Taxiways V and C. (The
reconstruction of the west side airfield
to support the future extension of
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program

Overview

Program Highlights (ContM.)

Airfield Facilities (Cont'd.)

Taxiway W ($18.9 million) is contingent
upon further analysis); and

• $15.8 million for the first portion of the
South Apron Replacement project, which
begins the design and construction of 11
gate positions adjacent to the new
Terminal B. This project is contingent
upon the receipt of grants.

Other airfield projects are also programmed
to provide funding for runway guard light
replacement, some demolition work, and
various other compliance projects.

Aviation Support - Environmental

A total of $27.9 million is programmed in this
CIP to continue to fund the acoustical
treatment of homes in the 65 decibel
Community Noise Equivalent Level (CNEL)
noise contour as well as to complete some
fuel related projects. The current CIP
includes the following projects:

!.l million is included for treatment of
eligible dwellings within the projected
2006 Noise Exposure Map, which was
approved by the Federal Aviation
Administration in September 2002, as well
as the City's updated 2010 65 decibel
CNEL contour projection; and

$8.1 million is included for the clean-up of
the existing fuel farm and to manage the
implementation of a new fuel
storage/distribution facility being
completed by a third party.

Other funding is programmed to provide for
testing of homes to determine eligibility of
treatment, and enforcement of noise and
curfew regulations.

Aviation Support Facilities — General

The Adopted CIP provides $38.5 million to
fund various new infrastructure
improvements and to renovate, maintain or
upgrade existing facilities. The current CIP
includes the following projects:

• $14,0 million is programmed for the Belly-
Freight Facility project which will fund
the design and construction of a new
airline belly freight facility on the east side
of the Airport if it is determined to be
necessary;

).4 million for the Airport Rescue and
Fire Fighting (ARFF) Facility Upgrade
project, which funds the design and
construction of an upgraded ARFF
Facility on the east side of the Airport
subject to receipt of grant funding;

• $1.2 million for the acquisition of a new
Airport Rescue and Fire Fighting vehicle
which will replace one that has reached
the end of its useful life, subject to the
execution of a grant anticipated to be
received from the FAA; and

• $5.3 million for Public Art, which
provides funding for public art associated
with eligible Airport capital construction
projects.

Other minor projects are programmed to
provide for replacement of equipment, land
improvements, and Airport signage design
and production.
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2007-2011 Adopted Capital Improvement Program

Overview

Program Highlights (Cont'd.)

Aviation Support Facilities - Parking

In the Adopted CIP, a total of $234.0 million
is allocated for parking upgrades and for
construction of parking facilities. Specific
projects include the following:

• $128.5 million for a Consolidated Rental
Car Facility, which will complete design
and construction on a multi-level, 4,000 to
6,000 space, consolidated rental car facility
including a quick turn-around area for
washing, fueling, and minor servicing of
rental cars;

• $84.7 million for a Public Parking Garage,
which provides for design and
construction of a 2,250 space public
parking garage, integral to the rental car
garage, subject to the outcome of the
financial feasibility analysis currently being
completed;

• $12.3 million for the continuation of the
FMC Site Reuse Preparation, which
includes demolition of existing structures
on a 52-acre Airport leasehold and
upgrades the site for various Airport uses;
and

• $6.7 million for Public Parking
Improvements, which will provide funds
for the design and construction of a 1,550
space public parking lot on the Green
Island, once the lot has been vacated by
the rental cars.

Other parking related projects are
programmed to remove and restore the upper
deck of the Terminal A Garage as well as
refurbish shuttle bus shelters and cashiering
booths.

Aviation Support Facilities - Transportation

In the Adopted CIP, a total of $5.3 million is
allocated for various transportation related
maintenance and upgrade projects. Specific
projects include the following:

• $3.3 million for Pavement Maintenance,
which funds the reconstruction of asphalt
and concrete pavement at various
locations throughout the Airport to meet
airfield and roadway safety requirements;

• $793,000 for Automated People Mover
Terminal Zone Refinement which funds a
feasibility study to figure out how best to
include an Automated People Mover
system into the terminal zone
development plan; and

• $788,000 programmed for AVI System
Replacement, which funds the purchase of
new hardware and software for tracking,
auditing, and invoicing revenue generated
from ground transportation activities at
the Airport.

Other transportation-related projects are
programmed to provide funding for a portion
of a bicycle/pedestrian pathway on the west
side of Airport Boulevard and Terminal Drive
from the Green Island to Terminal A, as well
as funding for at-grade improvements at the
Airport Parkway/Airport Boulevard
intersection needed to increase traffic capacity
and to comply with Airport Security and
Traffic Relief Act requirements.
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2007-2011 Adopted Capital Improvement Program

Overview

Program Highlights (Cont'd.)

Passenger Terminal Facilities

In the Adopted CIP, a total of $770.9 million
is allocated for Passenger Terminal Facilities.
Specific projects include the following:

• $396.3 million for a portion of the
Terminal Area Improvement, Phase I
allocation falling within the 5-year CIP,
which provides funding for a number of
projects that will be completed under the
Measure D, design-build process;

• $161.2 million is programmed for the
initial portion of Terminal Area
Improvement, Phase II, which includes a
number of demand-driven projects that
are anticipated to be completed by 2017;

• $193.0 million is programmed in this CIP
for the completion of construction of the
North Concourse Building, which
includes nine new gates with holdrooms
and jet bridges, restrooms, utility and
service rooms, concessions and other
public space, and in-line baggage
screening system and baggage make-up
facilities; and

• $2.3 million for Terminal Building
Modifications, which is an ongoing
allocation that funds minor alterations to
accommodate expansions or changes in
Airport operations, including maintenance
projects at all Airport buildings and
terminals.

Other terminal-related projects are
programmed to provide for annual
maintenance and upgrades as well as tenant
improve ments.

Major Changes
Adopted CIP

from the 2006-2010

In July 2005, the Airport hired the firm of
Ricondo & Associates and began work on
updating the financial projections associated
with implementing the Airport Master Plan.
In September 2005, a workshop was held with
Ricondo & Associates and a variety of Airport
stakeholders, and a consensus was reached to
implement a revised Airport Capital Program
that increased the five-year total from $792.8
million in the 2006-2010 CIP to $1.4 billion in
the 2007-2011 CIP. In November 2005, the
City Council approved the recommendation
supported by the financial model to rephase
the Airport Master Plan.

By rephasing the Master Plan, the program
can be delivered faster and less expensively in
the long term. One tool that will assist in this
is the use of a design-build contract for the
projects in the terminal zone. As a result,
many of the Master Plan projects have been
combined and are now included as part of the
Terminal Area Improvement, Phase I
allocation. In the 2006-2010 Adopted CIP,
the terminal upgrades, roadway
improvements, and landscaping and signage
projects were programmed as separate
projects.

While these projects are not new, many have
been accelerated in order to bring improved
facilities on-line sooner.

The major changes from the 2006-2010
Adopted CIP include the following:
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2007-2011 Adopted Capital Improvement Program

Overview

Major Changes from
Adopted CIP (Cont'd.)

the 2006-2010

A separation of the Consolidated Rental
Car Facility and the Public Parking Garage
($50.9 million programmed in the 2006-
2010 Adopted CIP to partially fund the
projects) based on the rephasing of the
Airport Master Plan, These projects, once
a part of the Central Garage, Phases 1 &
2, are now two separate stand-alone
projects;

South Apron Replacement was formerly
split into three phases ($9.2 million in the
2006-2010 Adopted CIP to partially fund
the project) and has now been combined
into one project;

Terminal Area Improvement, Phase I is a
combination of multiple projects that
have been rescoped and rephased
including some previously budgeted
projects such as: Airport Boulevard
Landscaping and Sidewalk, Airport
Boulevard North Sidewalk, Airport
Boulevard Utilities North of Airport
Parkway, Ewert Road Landscaping,
Interim Landscaping West of Airport
Boulevard/Airport Parkway,

Miscellaneous Terminal Zone Landside
Development Sidewalk Improvements
South of Terminal C, South Apron
Airside Electrical, South Apron Airside
Utilities, South Concourse Building
Utilities in Roadway, North Concourse
Roadway Mitigation, and Off Airport
Traffic Mitigation.

Operating Budget Impact

A total of three projects in the 2007-2011
Adopted CIP are estimated to have an impact
on the operating budget, which is fully
supported by the Airport Maintenance and
Operations Fund and consistent with the
Airport's financial model completed by
Ricondo & Associates. The following table
shows the net impact of these projects. All
projects anticipated to be operational in 2006-
2007 are addressed in the 2006-2007 Adopted
Operating Budget. Additional detail on the
individual projects with operating budget
impacts is provided in Attachment A at the
conclusion of this overview and in the Project
Detail Pages.
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Overview

Net Operating Budget Impact Summary (000's)

2007-2008 2008-2009 2009-2010 2010-2011

Airport Capital Projects $130,000 $1.135.000 $11,581.000 $13.549,000

Total $130,000 $1,135,000 $11,581,000 $13,549,000

Note: The estimated operating costs have been provided by the Airport Department and have not yet been fully
analyzed by the Budget Office. That analysis may well result in different costs when die actual budget for the year in
question is formulated.

Council-Approved Revisions to the
Proposed Capital Improvement Program

During the June budget hearings, the City
Council approved several changes to the
Proposed Capital Improvement Program.
The rebudgeting of $203.3 million of
unexpended funds for 37 projects was
approved along with a rebudget of bond
proceeds in the amount of $12.3 million
associated with the FMC Site Reuse
Preparation. In addition, the City Council
approved the augmentation of funding in the
Advanced Planning project ($74,000) to
complete Guadalupe Bike Trail design efforts.

Funding was also added ($65,000) to cover
the local share match of grant funding
approved for the Noise Monitoring Units
project. City Council also approved the
addition of funding to purchase software to
implement the Airport's Computerized
Maintenance Management System ($59,000).
Finally, the reduction in funding of the Part
139 Compliance Projects ($38,000) and the
Fuel Storage Facility revenue line item
($188,000) was also approved to reflect the
acceleration of activity into 2005-2006 that
was originally programmed to occur in 2006-
2007 or later.
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2007-2011 Adopted Capital Improvement Program
Attachment A - Operating Budget Impact

2007-2008 2008-2009 2009-2010

Airport Capital Program

North Concourse Building
Public Parking Garage
Terminal Area Improvement, Phase I

Total Airport Capital Program

$130,000 $1,135,000

$7,800,000

$3,781,000

2010-2011

$8,112,000
$1,505,000
$3,932,000

$130,000 $1,135,000 $11,581,000 $13,549,000
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Source of Funds

to

SOURCE OF FUNDS

Airport Capital Improvement Fund

Beginning Fund Balance
Revenue from Other Agencies:
Federal Government
Interest Income
Reserve for Encumbrances

Total Airport Capital
Improvement Fund

Airport Revenue Bond Improvement
Fund

Beginning Fund Balance
Sale of Bonds
- Bond Proceeds
Contributions, Loans and
Transfers from:
Special Funds

- Transfer from Airport Fiscal Agent
Fund (525)

Capital Funds

- Transfer from Airport Capital
Improvement Fund (520)

Reserve for Encumbrances

Total Airport Revenue Bond
Improvement Fund

Estimated
2005-2006

53,126,053

40,778,614
886,000

7,830,784

102,621,451

2006-2007

55,074,363

4,253,000
1,481,000

60,808,363

2007-2008

29,343,898

6,638,000
950,000

36,931,898

2008-2009

22,205,628

11,474,000
869,000

34,548,628

2009-2010

14,417,188

1,081,000
612,000

16,110,188

2010-2011

4,473,648

5,405,000
370,000

10,248,648

5-Year
Total

55,074,363 *

28,851,000
4,282,000

88,207,363 *

204,909,162 236,448,260 94,758,260 94,758,260 94,758,260

3,929,000 12,348,000

94,758,260 236,448,260 *

12.348,000

73,965,000 151,427,000 182,368,000 222,875,000 171,996,000 120,535,000 849,201,000

21,127,098

303,930,260 400,223,260 277,126,260 317,633,260 266,754,260 215,293,260 1,097,997,260*

* The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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2007-2011 Adopted Capital Improvement Program
Source of Funds

SOURCE OF FUNDS (CONTD.)

Aimort Renewal & Reolacement Fund

Beginning Fund Balance
Contributions, Loans and
Transfers from:
Special Funds

- Transfer from Airport Surplus
Revenue Fund (524)

Interest Income
Miscellaneous Revenue
- Fuel Storage Facility
- Tenant Improvement Payments
Reserve for Encumbrances

Total Airport Renewal &
Replacement Fund

Airoort Passenaer Facilitv Charae
Fund

Beginning Fund Balance
Interest Income
Miscellaneous Revenue
- Passenger Facility Charge

Proceeds
Reserve for Encumbrances

Estimated
2005-2006

8,987,168

10,700,000

209,000

300,000
120,000

4,895,431

25,211,599

50,132,718
1,013,000

21,400,000

8,818,516

2006-2007

14,387,599

6,000,000

360,000

125,000

20,872,599

45,851,093
1,401,000

22,100,000

2007-2008

2,591,599

6,000,000

185,000

85,000
130,000

8,991,599

20,622,168
1,081,000

22,600,000

2008-2009

2,392,599

6,000,000

184,000

198,000
136,000

8,910,599

26,828,168
1,153,000

23,400,000

2009-2010

3,660,599

6,000,000

226,000

141,000

10,027,599

36,413,168
1,367,000

24,500,000

2010-2011

5,218,599

6,000,000

298,000

147,000

11,663,599

40,313,168
1,236,000

25,700,000

5-Year
Total

14,387,599 *

30,000,000

1,253,000

283,000
679,000

46,602,599 *

45,851,093 *
6,238,000

118,300,000

Total Airport Passenger Facility
Charge Fund

TOTAL SOURCE OF FUNDS

81,364,234 69,352,093 44,303,168 51,381,168 62,280,168 67,249,168 170,389,093 *

513,127,544 551,256,315 367,352,925 412,473,655 355,172,215 304,454,675 1,403,196,315 *

The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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2007-2011 Adopted Capital Improvement Program
Use of Funds

Estimated
2005-2006

Category I
Noise Attenuation Treatment -
Schools

272,000

2006-2007
USE OF FUNDS

Construction Projects

Airfield Facilities

ACM Demolition
ACM Site Preparation/RTR
Demolition
Extend and Strengthen Runway
30L
Runway 30R Extension
Runway Guard Light
Replacement
South Apron Replacement
Terminal C Apron Lighting
1. Airfield Sign Replacement
2. Part 139 Compliance

Projects
3. Runway 11/29 REIL
4. Taxiway Y Reconstruction
5. Taxiway Z Alignment
6. West Side Airfield

Reconstruction

Total Airfield Facilities

Aviation Support - Environmental

Clean-Up of Existing Fuel Farm
Environmental Plans
Fuel Farm Clean-up Study
Noise Attenuation Treatment -

170,000

1,656,000

40,000

137,000
463,000

73,000

417,000
26,810,000
2,574,000

8,000

32,348,000

87,000
188,000
268,000

27,000
189,000

323,000
11,560,000

549,000
2,450,000

15,098,000

2007-2008

70,000

526,000

2008-2009

440,000

12,000

7,737,000

2009-2010 2010-2011

377,000

1,341,000 6,707,000

18,854,000

598,000 8,189,000 20,572,000

741,000 6,667,000

6,707,000

5-Year
Total

887,000

15

11

21

51

540,

,785,

27,
189,

323,
,560,

000

000

000
000

,000
,000

549,000
,304,000

,164,000

7,408,000
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2007-2011 Adopted Capital Improvement Program
Use of Funds

o

Estimated
2005-2006

USE OF FUNDS (CONTD.)

Construction Projects

Aviation Support - Environmental

7. Camera for Curfew
Enforcement

8. Fuel Farm Improvement
and Clean-Up

9. New Fuel Storage Facility
10. Noise Attenuation Testing -

Category III
11. Noise Attenuation

Treatment - Category IB
12. Noise Attenuation

Treatment - Category
13. Noise Monitoring Units

Total Aviation Support -
Environmental

Aviation Support Facilities - General

Aerial Photos
Airport Signage Program 100,000
Alternative Fueling Station 53,000
Belly-Freight Facility
Building Furnishing and 134,000
Modifications
Building Trades Contract 248,000
Landscaping Replacements and 15,000
Modifications
Remote Transmitter Receiver 616,000
Relocation
Sign Production Vendor 291,000
Upgrade Airport Parkway
Entrance

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011

41,000

1,404,000 7,019,000 5,615,000

136,000 778,000

5-Year
Total

88,000

92,000

406,000

88,000

35,156,000

122,000

99,000

36,866,000

15,000

100,000

188,000
21,000

14,873,000

440,000

1,638,000

17,275,000

197,000

12,000

2,459,000

149,000

3,558,000

198,000

12,000

101,000

6,978,000

13,000

100,000

113,000

15,000

100,000

583,000

58,000

17,332,000

790,000

1,638,000

27,924,000

41,000

14,038,000

914,000
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IIQE-: nc ci iune Kviwrn t

Construction Protects

Aviation Support Facilities - General

14.

15.
16.
17.

18.
19.

20.
21.
22.

23.

24.
25.

26.

Airport Rescue and Fire
Fighting Facility Upgrade
Building Modifications
Equipment, Operating
Facilities Maintenance
Equipment
Fire Truck
HVAC Repairs and
Monitoring
Land Improvements
Public Art
Relocate Construction
Facility Trailers
Replace/Upgrade UPS at
ACC
Security System Upgrade
Signage Design and
Production
Warehouse Building
Maintenance

Total Aviation Support Facilities
- General

2007-2011

Estimated
2005-2006

630,000
231,000

278,000
590,000

78,000

42,000

7,000

3,313,000

Adopted Capital Improvement Program

2006-2007

1.035,000

25,000
872,000
290,000

1,241,000
67,000

125,000
1,298,000

122,000

189,000

119.000
220,000

128,000

5,731,000

Use of Funds

2007-2008

5,175,000

269,000
39,000

89,000
1,412,000

229,000

986,000

9,603,000

2008-2009

4,140,000

137,000

244,000
1,073,000

238,000

13,028,000

2009-2010

577,000

96,000
1,012,000

248,000

8,326,000

2010-2011

822,000

264,000
490,000

258,000

1,834,000

5-Year
Total

10,350,000

25,000
2,677,000

329,000

1,241,000
67.000

818,000
5,285,000

122,000

189,000

119,000
1,193,000

1,114,000

38,522,000

Aviation Support Facilities - Parking

Parking Revenue Control 649,000
Replacement
Public Parking Improvements
Relocate Parking Control 365,000
Buildings
Westside Parking Lot 45,000

1,114,000 5,568,000 6,682,000



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

0 0

USE OF FUNDS (CONTD.)

Estimated
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011

Construction Projects

Aviation Support Facilities - Parking

5-Year
Total

27. Consolidated Rental Car
Facility

28. FMC Site Reuse
Preparation

29. Garage Upper Deck
Restoration

30. Public Parking Garage
31. Refurbish/Replacement of

Parking Cashier Booths
32. Refurbish/Replacement of

Shuttle Bus Shelters

Total Aviation Support Facilities
- Parking

Aviation Support Facilities - Security

Airline Maintenance Facility
Baggage Screening Phase II
Cargo Ramp Security and
Taxiway Improvements
Central Terminal Building
Demolition of 1253,1277,1311
Airport Blvd. Buildings
General Airport Support Security
Grant Project
North Concourse Site Facility
Relocation
Security Improvements
33. Gate A1 -C Relocation

104,000

4,095,000

183,000

5,441,000

449,000
110,000
76,000

23,000
12,000

57,000

16,000

103,000
62,000

10,288,000

12,348,000

531,000

167,000
200,000

79,000

23,613,000

30,000

41,568,000

550,000

8,143,000
104,000

83,000

50,448,000

31,176,000

42,466,000
109,000

73,000

73,824,000

23,249,000

33,973,000

58,336,000

22,189,000 128,470,000

12,348,000

1,081,000

84,749,000
413,000

235,000

27,757,000 233,978,000

30,000

Total Aviation Support Facilities
- Security

908,000 30,000 30,000



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

to

USE OF FUNDS (CONTD.)

Construction Projects

Estimated
2005-2006

Aviation Support Facilities - Transportation

Airport Boulevard Express Exit
Lane
Airport Boulevard/Airport
Parkway Grade Separation
Bike/Ped Path - North
Off Airport Traffic Mitigation
34. AVI System Replacement
35. Airport Boulevard/Airport

Parkway ASTRA
Compliance

36. Automated People Mover
Terminal Zone Refinement

37. Pavement Maintenance

Total Aviation Support Facilities
- Transportation

Passenger Terminal Facilities

Asbestos Abatement
Consolidated Terminal Concept
Federal Inspection Services
Facility
Passenger Boarding Bridge
Control Upgrade
Refurbishment of Baggage Claim 80,000
Conveyors
Terminal Area Improvement,
Phase II
38. Ceiling Tile Replacement in

Terminal A
39. Central Plant Expansion 394,000

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011

356,000

5,334,000 69,568,000

100,000

5,333,000

5-Year
Total

95,000

60,000

44,000

21,000

139,000

655,000

1,014,000

5,000
16,000
95,000

788,000
95,000

184,000

600,000

1,667,000

193,000

624,000

817,000

374,000

203,000

649,000

1,226,000

8,000

213,000

675,000

896,000

702,000

702,000

382,000

788,000
95,000

793,000

3,250,000

5,308,000

356,000

86,252,000 161,154,000

100,000

5,333,000



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

USE OF FUNDS (CONTD.)

Construction Projects

Passenger Terminal Facilities

40. Electrical Distribution

System
41. Escalator Replacement at

Terminal A Baggage Claim
42. Heating, Ventilation and Air

Conditioning Replacement
43. Master Plan Miscellaneous

Precursor Projects
44. North Concourse Building
45. Restroom Renovations at

Terminal A - Atl Locations
46. Tenant Plan Review
47. Terminal A Door

Replacement
48. Terminal A Jet Bridge Wall

Panel Replacements
49. Terminal Area

Improvement, Phase I
50. Terminal Building

Modifications
51. Terminal C Carpet

Replacement
52. Terminal Elevator Repair
53. Terminal Seating Frames
54. Upgrade Passenger

Boarding Bridges
55. Utility Infrastructure

Total Passenger Terminal
Facilities

Estimated
2005-2006

145,000

40,000

2,212,000

52,276,000

120,000

163,000

379,000

36,000

6,118,000

62,079,000

2006-2007

1,363,000

330,000

36,000

3,786,000

193,010,000
448,000

125,000
205,000

190,000

117,512,000

455,000

160,000

239,000
21,000

424,000

4,289,000

328,026,000

2007-2008

38,000

130,000

128,522,000

281,000

129,327,000

2008-2009

39,000

136,000

127,174,000

595,000

133,278,000

2009-2010

41,000

141,000

18,351,000

304,000

88,405,000

2010-2011

43,000

147,000

4,734,000

644,000

91,820,000

5-Year
Total

1,363,000

330,000

197,000

3,786,000

193,010,000
448,000

679,000
205,000

190,000

396,293,000

2,279,000

160,000

239,000
21,000

424,000

4,289,000

770,856,000

Total Construction Projects 141,969,000 391,440,000 194,351,000 236,523,000 176,648,000 128,820,000 1,127,782,000



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Use of Funds

USc Ur rUNUS !*-w' U-J

Non-Construction

General Non-Construction

ARC Flash Study
Elements of the Master Plan
Studies
Federal Inspection Services
Facility Lease
Green Building Policy Committee
Information Technology Staff
Support
Principal and Interest Payments
Terminal Zone Development
Strategy Study
56. Advanced Planning
57. Computerized Maintenance

Management System

Total General Non-Construction

Estimated
2005-2006

1,563,000

3,000

26,000
10,000

250,000
645,000

826,000

3,323,000

Contributions, Loans and Transfers to Special

Transfer to Airport Fiscal Agent
Fund (525)
Transfer to Airport Revenue Fund
(521)
Total Contributions, Loans and
Transfers to Special Funds

Total Non-Construction
Ending Fund Balance

TOTAL USE OF FUNDS

16,074,229

16,074,229

19,397,229
351,761,315

513,127,544

2006-2007

500,000

709,000
589,000

1,798,000

Funds

10,702,390

10,702,390

12,500,390
147,315,925

651,256,315

2007-2008

182,000

1,213,000

1,395,000

14,867,000

10,555,270

25,422,270

26,817,270
146,184,655

367,352,925

2008-2009

1,274,000

1,274,000

14,867,000

10,560,440

25,427,440

26,701,440
149,249,215

412,473,655

2009-2010

1,338,000

1,338,000

21,867,000

10,555,540

32,422,540

33,760,540
144,763,675

355,172,215

2010-2011

38,237,127

4,183,214

42,420,341

42,420,341
133,214,334

304,454,675

5-Year
Total

182,000

500,000

4,534,000
589,000

5,805,000

89,838,127

46,556,854

136,394,981

142.199,981
133,214,334*

1,403,196,315*

* The 2006-2007 through 2009-2010 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

ou>

TOTAL RESOURCES

Construction Projects

Airfield Facilities
1. Airfield Sign Replacement
2. Part 139 Compliance Projects
3. Runway 11/29 REIL
4. Taxiway Y Reconstruction
5. Taxiway Z Alignment
6. West Side Airfield Reconstruction

Total Airfield Facilities
Aviation Support - Environmental
7. Camera for Curfew Enforcement
8. Fuel Farm Improvement and Clean-Up
9. New Fuel Storage Facility
10. Noise Attenuation Testing - Category III
11. Noise Attenuation Treatment -

Category IB
12. Noise Attenuation Treatment -

Category ll/lll
13. Noise Monitoring Units

Total Aviation Support - Environmental
Aviation Support Facilities - General
14. Airport Rescue and Fire Fighting

Facility Upgrade
15. Building Modifications
16. Equipment, Operating
17. Facilities Maintenance Equipment
18. Fire Truck

<520>
Airport Capital

Improvement Fund

60,808,363

27,000

1,256,000

1,283,000

1,566,000

1,400,000

2,966,000

834,000

1,000,000

(52$)
Airport Revenue Bond

Improvement Fund

400,223,260

2,363,000

2,363,000

201,000

(527)
Airport Renewal &
Replacement Fund

20,872,599

189,000
323,000

549,000
87,000

1,148,000

15,000
100,000
188,000
21,000

238,000

562,000

25,000
872,000
290,000
241,000

(529)
Airport Passenger Facility

Charge Fund

69,352,093

10,304,000

10,304,000

13,307,000

440,000

13,747,000

Total

551,256,315

27,000
189,000
323,000

11,560,000
549,000

2,450,000

15,098,000

15,000
100,000
188,000
21,000

14,873,000

440,000

1,638,000

17,275,000

1,035,000

25,000
872,000
290,000

1,241,000



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use off Funds by Funding Source

(520) (526) (527) (529) Total

Airport Capital Airport Revenue Bond Airport Renewal & Airport Passenger Facility
Improvement Fund Improvement Fund Replacement Fund Charge Fund

311,000

10,288,000
12,348,000

22,636,000

30,000

3,467,000

531,000
167,000
200,000

79,000

977,000

Construction Projects

Aviation Support Facilities - General
19. HVAC Repairs and Monitoring 67,000 67,000
20. Land Improvements 125,000 125,000
21. Public Art 1,298,000 1,298,000
22. Relocate Construction Facility Trailers 122,000 122,000
23. Replace/Upgrade UPS at ACC 189,000 189,000
24. Security System Upgrade 119,000 119,000
25. Signage Design and Production 220,000 220,000
26. Warehouse Building Maintenance 110,000 18,000 128,000

Total Aviation Support Facilities • General 1,834,000 311,000 3,467,000 119,000 5,731,000
Aviation Support Facilities - Parking
27. Consolidated Rental Car Facility 10,288,000 10,288,000
28. FMC Site Reuse Preparation 12,348,000 12,348,000
29. Garage Upper Deck Restoration 531,000 531,000
30. Public Parking Garage 167,000 167,000
31. Refurbish/Replacement of Parking 200,000 200,000

Cashier Booths
32. Refurbish/Replacement of Shuttle Bus 79,000 79,000

Shelters

Total Aviation Support Facilities - Parking 22,636,000 977,000 23,613,000
Aviation Support Facilities - Security
33. Gate A1-C Relocation 30,000 30,000

Total Aviation Support Facilities - Security 30,000 30,000
Aviation Support Facilities -
34. AVI System Replacement 788,000 788,000



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

(520)

Airport Capital
Improvement Fund

(526)

Airport Revenue Bond
Improvement Fund

(527)

Airport Renewal &
Replacement Fund

(529)

Airport Passenger Facility
Charge Fund

Total

Construction Projects

Aviation Support Facilities -

UJ

-fc.

35.

36.

37.

Airport Boulevard/Airport Parkway
ASTRA Compliance
Automated People Mover Terminal
Zone Refinement
Pavement Maintenance

Total Aviation Support Facilities -
Passenger Terminal Facilities
38.
39.
40.
41.

42.

43.

44.
45.

46.
47
48.

49.
50.
51.
52.

Ceiling Tile Replacement in Terminal A
Central Plant Expansion
Electrical Distribution System
Escalator Replacement at Terminal A
Baggage Claim
Heating, Ventilation and Air
Conditioning Replacement
Master Plan Miscellaneous Precursor

rTOjeCIS
North Concourse Building
Restroom Renovations at Terminal A -
All Locations
Tenant Plan Review
Terminal A Door Replacement
Terminal A Jet Bridge Wall Panel
Replacements
Terminal Area Improvement, Phase 1
Terminal Building Modifications
Terminal C Carpet Replacement
Terminal Elevator Repair

14,822,000

5,333,000
1,250,000

3,470,000

178,188,000

87,996,000

95,000

184,000

600,000

1,667,000

100,000

113,000
330,000

36,000

316,000

448,000

125,000
205,000
190,000

5,099,000
455,000
160,000
239,000

24,417,000

95,000

184,000

600,000

1,667,000

100,000
5,333,000
1,363,000

330,000

36,000

3,786,000

193,010,000
448,000

125,000
205,000
190,000

117,512,000
455,000
160,000
239,000



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

(520)

Airport Capital
Improvement Fund

(526)

Airport Revenue Bond
Improvement Fund

(527)

Airport Renewal S
Replacement Fund

(529)

Airport Passenger Facility
Charge Fund

Total

Construction Projects

Passenger Terminal Facilities
53. Terminal Seating Frames
54. Upgrade Passenger Boarding Bridges
55. Utility Infrastructure

Total Passenger Terminal Facilities
Total Construction Projects
Non-Construction

General Non-Construction
Principal and Interest Payments

56. Advanced Planning
57. Computerized Maintenance

Management System

Total General Non-Construction
Contributions, Loans and Transfers to

Transfer to Airport Revenue Fund (521)

Total Contributions, Loans and Transfers
Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

14,822,000
20,905,000

10,559,465

10,559,465
10,559,465

29,343,898

60,808,363

3,388,000

279,625,000
304,965,000

500,000

500,000

500,000

94,758,260

400,223,260

21,000
424,000
901,000

9,162,000
16,983,000

709,000
589,000

1,298,000

1,298,000

2,591,599

20,872,599

24,417,000
48,587,000

142,925

142,925
142,925

20,622,168

69,352,093

21,000
424,000

4,289,000

328,026,000
391,440,000

500,000
709,000
589,000

1,798,000

10,702,390

10,702,390
12,500,390

147,315,925

551,256,315



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

1. Airfield Sign Replacement

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2005

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2006

Revised Completion Date:

This project replaces the last of the Volmar signs and older Crouse-Hind signs that will not be
replaced by other airfield projects.

Existing signs do not have enough luminance across the face of the sign and are no longer in
production, making replacement parts difficult to find. New signage will reduce man-hours spent on
repairs, lower energy usage, and reduce the risk of sign failure.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2006-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design 53
Bid & Award
Construction 449 422 27 27 449
Program Management

5
2

449
34

5
2

422
34

TOTAL

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund

53

53

490

438

52

463 27

FUNDING SOURCE SCHEDULE (DOO'S)

411 27

52

27

27

543

438

105

TOTAL

None

53 490 463 27 27 543

ANNUAL OPERATING BUDGET IMPACT (000'S(

Major Changes in Project Cost:
2005-2006 - Increase of $481,000 to reflect the grant amount received and the local share match.

Notes:
This project was formerly titled "Airfield Taxiway Sign Replacement." This project has been programmed in the out-years,
however the funding was accelerated to meet the requirements necessary to pursue a grant.

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $62,000 SNI Area: N/A
Appn. #: 5027

V-937



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

2. Part 139 Compliance Projects

CSA: Transportation & Aviation Services

CSA Outcome: Provide Safe and Secure Transportation Systems

Department: Airport

Council District: 3
Location: Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:
Initial Completion Date: 3rd Qtr 2007

Revised Completion Date: 2nd Qtr 2007

Description: This project funds the design and construction of various improvements to correct deficiencies
identified by the Federal Aviation Administration's (FAA) certification inspector or the FAA's Runway
Safety Action Team (RSAT).

Justification: This project is needed to complete modifications to Airport facilities pursuant to FAA requirements.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction
Program Management

TOTAL

Airport Renewal &
Replacement Fund

7
28

38

7
28

38

5
20

1
147

16

73 73 189

FUNDING SOURCE SCHEDULE (000'S)

5
20

1
147

16

189

12
48

1
185

16

262

73 73 189 189 262

TOTAL

None

73 73 189

ANNUAL OPERATING BUDGET IMPACT (ODO'S)

189 262

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2005-2006
$262,000

5072

Redevelopment Area: N/A

SNI Area: N/A

V-938



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

3. Runway 11/29 REIL

CSA:

CSA Outcome;
Department:

Council District:
Location:

Description:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:

Initial Completion Date: 1 st Qtr. 2007

Revised Completion Date:

This project provides funding for the installation of Runway End Indicator Lights (REIL) at both ends
of Runway 11/29.

Justification: These improvements were recommended by the FAA's Runway Safety Action Team (RSAT)
committee to increase operational safety.

EXPENDITURE SCHEDULE (000'S)

Cost Elements
Prior 2005-06 2005-06 2006-07 2007-08 2000-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 7 7 7
Design 7 7 7
Bid & Award 3 3 3
Construction 366 375 323 323 698
Program Management 25 25 25

TOTAL

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund

410 417 323

FUNDING SOURCE SCHEDULE (000'S)

330

410 87 323

323

323

740

330

410

TOTAL 410 417 323

ANNUAL OPERATING BUDGET IMPACT (000'S}

None

323 740

Major Changes in Project Cost:
2007-2011 CIP - Increase of $330,000 that reflects the approval by the FAA to apply the unused portion of the Taxiway Z
grant to this project.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2005-2006
$410,000

5067

Redevelopment Area: N/A
SNI Area: N/A

V-939



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

4. Taxiway Y Reconstruction

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2002

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

Justification:

This project funds the reconstruction of Taxiway Y, between Taxiways B and L, to design group IV
standards (Airport Master Plan Project A-29). It includes the reconstruction of the existing taxiway
and the strengthening of intersections at cross taxiways, including the widening of Taxiway L. This
project is envisioned to be a multi-phase project to accommodate the operational needs of the
Airport.

Taxiway Y is the primary north-south taxiway used by all air carriers to go from the terminal to the
runways. It was designed and built approximately 40 years ago and is at the end of its useful life.
The new taxiway will be built to current FAA standards and will provide very durable pavement
sufficient to support aircraft operations referenced in the Airport Master Plan.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements

Development
Design
Bid & Award
Construction
Program Management

Prior 2005-06 2005-06 2006-07 2007-06 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

91
416 1,030

5 328
1,030

328
34,917 24,255 10,662

292 2,095 1,197 898
10,662

898

91
1,446

333
34,917

2,387

TOTAL 804 38,370 26,810 11,560 11,560 39,174

FUNDING SOURCE SCHEDULE (000'S)

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund
Airport Passenger
Facility Charge Fund

11,942 10,686 1,256

143

661 26.428 16,124 10,304

1,256

10,304

11,942

143

27.089

TOTAL 604 36,370 26,810 11,560 11,560 39,174

ANNUAL OPERATING BUDGET IMPACT (GOO'S)

None

Major Changes in Project Cost:
2004-2008 CIP - Increase of $6.1 million since the project budget established in the first year represented an estimate
only and was made prior to the completion of the feasibility study.

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2002-2003
$31,500,000

4635

Redevelopment Area: N/A

SNI Area: N/A

V-940



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

5. Taxiway Z Alignment

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Liability
Airport

3

Norman Y Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date: 4th Qtr. 2004

Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 2nd Qtr. 2007

This project funds the design and construction of the realignment of a portion of Taxiway Z, ten feet
to the west from Taxiway G to L.

Justification: Taxiway Z needs to be widened to allow larger aircraft parked at Terminal A to use this taxiway,
thereby improving operational flexibility.

EXPENDITURE SCHEDULE (000'S}

Cost Elements

Development
Design
Bid & Award
Construction
Program Management

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

5
138

1
245
23

2,688
39 167

245
23

2,188
118

500
49

500
49

5
383
24

2,688
206

TOTAL 183 3,123 2,574 549

FUNDING SOURCE SCHEDULE (000'S)

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund

93 2,542 2,542

90 561 32 549

549

549

3,306

2,635

671

TOTAL 183 3,123 2,574 549

ANNUAL OPERATING BUDGET IMPACT (OQO'S)

549 3,306

None

Major Changes in Project Cost:
2007-2011 CIP - Decrease of $2.7 million to reflect the actual amount of the grant received, which was less than the
amount programmed in the 5-year CIP.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2004-2005
$5,850,000

5496

Redevelopment Area: N/A
8NI Area: N/A

V-941



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

6. West Side Airfield Reconstruction

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 4th Qtr. 2005

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2008

Revised Completion Date:

This project funds the design and construction of an asphalt overlay of approximately 121,000
square feet on portions of Taxiways V and C. Funding in 2009-2010 represents reconstruction of the
west side airfield to construct portions of the future Taxiway W extension. Timing of this work is
dependent on the implementation of cargo facilities on the west side of the Airport.

In order to support safe and efficient aircraft operations for fix based operators, reconstructive work is
required on several west side taxiways,

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Design
Bid & Award
Construction
Program Management

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

95 8 87
198
11

2.000
154

594
1,654
89

15,339
1,178

681
1.852
100

17.339
1.332

689
1.852
100

17.339
1.332

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

95

95

8 2,450 18,854

FUNDING SOURCE SCHEDULE (000'S)

2,363

8 87

18.854

21,304

21,217

87

21,312

21.217

95

TOTAL

None

95 8 2,450 18,854

ANNUAL OPERATING BUDGET IMPACT {000'S)

21,304 21,312

Major Changes in Project Cost:
None

Notes:
The estimated start date and completion date refer to the asphalt overlay to be constructed on portions of Taxiways V and
C.

FY Initiated: 2005-2006 Redevelopment Area: N/A

Initial Project Budget: $21,312,000 SNI Area: N/A

Appn. #: 5254

V-942



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

7. Camera for Curfew Enforcement

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Liability
Airport
3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004
Revised Start Date:

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 4th Qtr. 2006

This project provides funding for the installation of a Curfew Enforcement Camera System. This
system serves as the primary determination of curfew operations at the Airport and ensures
compliance with the relevant City ordinance.

Current methods for determining curfew operations are considered inadequate as existing cameras
do not meet curfew specifications. The purchase and installation of new cameras will be used to
ensure compliance with the relevant City noise ordinance.

Cost Elements

Equipment

Prior
Years

2005-06
Appn.

3 103

EXPENDITURE SCHEDULE (000'S)

2006-06 200647 2007-08 2008-09 2009-10
Estimate

88 15

2010-11 5-Year
Total

15

Beyond
5-Year

Project
Total

106

TOTAL 103 86 15 15 106

FUNDING SOURCE SCHEDULE (GOO'S)

Airport Renewal &
Replacement Fund

103 88 15 15 106

TOTAL 103 88 16 18 106

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2004-2005
$105,000

5608

Redevelopment Area: N/A

SNI Area: N/A

V-943



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

8. Fuel Farm Improvement and Clean-Up

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Uvability
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides for the monitoring of soil and ground water at the Airport's existing fuel farm in
order to meet local agency requirements.

This project is necessary to comply with requirements of the Regional Water Quality Control Board
and Santa Clara Valley Water District and to meet current fueling needs.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

192 92 100 100

TOTAL 192 92 100 100

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Renewal &
Replacement Fund

192 92 100 100

TOTAL 192 92 100 100

ANNUAL OPERATING BUDGET IMPACT (OQO'S)

None

Major Changes in Project Cost:
N/A

Notes:
This expenditure has been ongoing and an allocation has been programmed each year until a new fuel farm can be
constructed. Project schedule dates and selected budget information are not provided due to the ongoing nature of this
project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4033

V-944



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

9. New Fuel Storage Facility

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description;

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 1999

Revised Start Date: 3rd Qtr. 2004

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 2nd Qtr. 2009

This project provides funding to manage the implementation of a new fuel storage/distribution facility.
This Master Plan Project (S-1) will be constructed by a third party design-build effort.

Justification: This project is required to provide sufficient fuel storage to support projected airline operations.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

TOTAL

Airport Renewal &
Replacement Fund

Prior 2005-06 2005-06 2006-07 2007-08 2008-08 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 6-Year Total

Development
Bid & Award
Construction
Program Management

124 323
65

16

323
65

18
171
17

179
18

186
12

536
47

447
65

536
65

124 406 406 188 197 198

FUNDING SOURCE SCHEDULE (000'S)

124 406 406 188 197 198

583

583

1,113

1,113

TOTAL

None

124 406 406 188 197 198 583

ANNUAL OPERATING BUDGET IMPACT (000'S)

1,113

Major Changes in Project Cost:
2002-2006 CIP, 2003-2007 CIP, 2004-2008 CIP and 2005-2009 CIP - Decreases of $968,000 and $365,000, increase of
$3.3 million and decrease of $1.4 million respectively. All changes represent project scope changes driven by the airline
consortium that have caused total project budgets to fluctuate since project inception.
2006-2010 CIP - Decrease of $987,000 since the project's budget no longer includes funding provided by the consortium
of airlines.

Notes:
This project was previously titled "Fuel Farm Review", and then "New Fuel Farm Review" (retrtled in the 2005-2009 CIP).
The initial start date corresponds to the original plan to have a consortium of airlines implement the project. The revised
start date reflects Airport's negotiations to coordinate the construction of this project by a third party.

Redevelopment Area: N/A
SNI Area: N/A

FY Initiated:
Initial Project Budget:

Appn. #:

1999-2000
$1,500,000

4139

V-945



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

10. Noise Attenuation Testing - Category 111

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

City-wide

Various

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding to perform requested acoustical tests of dwellings in the projected 60 to
63.5 decibel Community Noise Equivalent Level (CNEL) noise contour area. If the interior noise
level of a residence within this area exceeds the 45 CNEL level identified by the California Noise
Standard, the Airport is required to provide acoustical treatment. Residences that are eligible for
treatment have been identified as the "Category III Treatment Area."

The City Municipal Code requires the Airport to offer acoustical testing for residences outside the
Category I and II treatment areas, but within the projected 60 to 63.5 decibel CNEL noise contour.

Cost Elements

Development
Design

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

96 86 21 12 12 13 58

TOTAL

Airport Renewal &
Replacement Fund

88 21 12 12 13

FUNDING SOURCE SCHEDULE (000 S)

98 86 21 12 12 13

58

56

TOTAL

None

98 88 21 12 12 13

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

56

Major Changes in Project Cost:

N/A

Notes:
This project was formerly titled "Noise Attenuation Testing - Category ll/lll." Project schedule dates and selected budget
information are not provided due to the ongoing nature of this project.

Ongoing Redevelopment Area: N/AFY Initiated:
Initial Project Budget:
Appn. #:

SNI Area:

4136

Spartan/Key es
Thirteenth Street
University
Washington

V-946



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

11. Noise Attenuation Treatment - Category IB

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Liability
Airport

City-wide

Various

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project constructs noise attenuation improvements at various residential dwellings located within
the updated 65 decibel Community Noise Equivalent Level (CNEL) projected noise contour as
presented to Council on June 19,2001. The 65 decibel CNEL is the accepted level of aircraft noise
for persons living within the vicinity of airports, identified by the California Noise Standard.
Residences that fall within this 65 CNEL boundary have been identified as the "Category IB
Expanded Treatment Area."

The Noise Attenuation Treatment Program is a mitigation measure required by the Airport Master
Plan Environmental Impact Report (EIR) and City Municipal Code.

Cost Elements

TOTAL

EXPENDITURE SCHEDULE (OOO'SJ

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design
Bid & Award
Construction
Post Construction

728
75

34,275

728
75

34,353

602
149

13,719
203

2,094
365

802
149

15,813
568

35,078 35,156 14,873 2,459

FUNDING SOURCE SCHEDULE (OQO'S)

Airport Capital
Improvement Fund
Airport Passenger
Facility Charge Fund

18,669 17,216 1,566

16,409 17,940 13,307 2,459

17,332

1,566

15,766

TOTAL 35,078 35,156 14,873 2,459

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

17,332

Major Changes in Project Cost:
N/A

Notes:
The Airport's ongoing need to treat homes that fall within the 65 CNEL projected noise contour area is nearing
completion, therefore this project's funding is programmed only through 2007-2008. Project schedule dates and selected
budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing

Initial Project Budget:
Appn. #: 4070

Redevelopment Area:
SNI Area:

Yes

Market/Almaden
Washington

V-947



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

12. Noise Attenuation Treatment - Category ll/lll

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

City-wide

Various

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides for the construction of noise attenuation improvements at various residential
dwellings and schools within the projected 60 to 65 decibel Community Noise Equivalent Level
(CNEL) area. Pursuant to the Airport Master Plan Supplemental Environmental Impact Report (EIR),
residences within the projected 63.5 to 65 CNEL are generally eligible for accoustical treatment (Cat.
II), and residences within the projected 60 to 63.5 CNEL can request testing (Cat. III). The California
State Noise Standard requires that the Aiport reduce non-compatible land use if the interior noise
level exceeds the 45 CNEL.

The Noise Attenuation Category II program is a required Airport Master Plan EIR mitigation measure.
The Category 111 program is required by the City Municipal Code-

Cost Elements

TOTAL

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design
Bid & Award
Construction
Post Construction

7
4

390
5

7
4

106
5

6
4

416
14

3
4

119
23

1
2

80
16

1
2

77
20

11
12

692
75

406 122 440 149 101 100

FUNDING SOURCE SCHEDULE (OOD'S)

Airport Passenger
Facility Charge Fund

406 122 440 149 101 100

790

790

TOTAL 406 122 440 149 101 100

ANNUAL OPERATING BUDGET IMPACT (GOO'S)

None

790

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: Yes

Initial Project Budget: SNI Area: Spartan/Keyes
Appn.#: 6859 Thirteenth Street

University
Washington

V-948



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail off Capital Projects

13. Noise Monitoring Units

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

City-wide

Various

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 4th Qtr. 2006

Remote monitoring site upgrades are required for the 15 sites with remote noise monitoring devices
as well as the four spare devices currently in use.

The replacement of remote monitoring units with new Environmental Monitoring Units (EMU) would
take advantage of upgraded transmission technology, advanced noise metrics, and would
seamlessly interface with the new PC-version noise monitoring system.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements

Equipment

Prior
Years

2005-06
Appn.

1.672

2005-06
Estimate

99

2006-07

1,638

2007-08 2008-09 2009-10 2010-11 5-Year
Total

1,638

Beyond
5-Year

Project
Total

1,737

TOTAL 1.672 99 1,638

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund

1,400

272

FUNDING SOURCE SCHEDULE {GOO'S)

1,400

238

1,638

•
1,400

236

1,737

•
1,400

337

TOTAL 1,672 99 1,636 1,638 1,737

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2006-2010 CIP - Decrease of $270,000 since, when the project was initially programmed, project cost estimates were
derived based primarily on grant funding and local share match assumptions. Project costs were revised once grant
funding eligibility had been determined.
2007-2011 CIP - Increase of $1.6 million to reflect the successful attainment of grant funding for this project.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2004-2005
$400,000

5675

Redevelopment Area:
SNI Area:

Yes

Burbank/Del Monte
Delmas Park
Greater Gardner
Market/Almaden
University
Washington

V-949



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

14. Airport Rescue and Fire Fighting Facility Upgrade

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 1st Qtr. 2007

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2009

Revised Completion Date:

This project provides funding for the design and construction of an upgraded Aircraft Rescue and
Fire Fighting (ARFF) facility on the east side of the Airport. The configuration/size of the upgraded
facility will be determined in the feasibility phase of this project.

This project is required to provide additional space for emergency response equipment, materials
and personnel needed to support Airport operations.

EXPENDITURE SCHEDULE (QOO'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction
Program Management

TOTAL

Airport Capital
Improvement Fund
Airport Revenue Bond
Improvement Fund

262
644

129

264
49

4,603
259

3,881
259

262
908
49

8,484
647

262
908
49

8,484
647

1,035 5,175 4,140

FUNDING SOURCE SCHEDULE (000'S)

834 4,171 3,336

201 1,004 804

10,350

8.341

2,009

10,350

8,341

2,009

TOTAL

None

1,035 5,175 4,140

ANNUAL OPERATING BUDGET IMPACT (OOQ'S)

10,350 10,350

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2006-2007
$10,350,000

5512

Redevelopment Area: N/A

SNI Area: N/A

V-950



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

15. Building Modifications

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project funds modifications and other minor alterations at Airport buildings that accommodate
expansions or changes in Airport operations, Including capital maintenance projects.

Ongoing modifications are required to accommodate Airport tenants and employees as they serve
the Airport passengers. Modifications are also necessary to ensure the general physical integrity of
Airport building infrastructure.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Construction

Prior 2005-06 2005-06 2006-07 2007-08 20084)9 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

655 630 25 25

TOTAL

Airport Renewal &
Replacement Fund

655

655

630 25 25

FUNDING SOURCE SCHEDULE (000'S)

630 25 25

TOTAL

None

655 630 25 25

ANNUAL OPERATING BUDGET IMPACT (000 S)

Major Changes in Project Cost:
N/A

Notes:
This project is being phased into the ongoing Terminal Building Modifications project. Funding in 2006-2007 has been
allocated to complete the updates to the Terminal C mezzanine. Project schedule dates and selected budget information
are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing

Initial Project Budget:

Appn. #: 4001

Redevelopment Area: N/A

SNI Area: N/A

V-951



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

16. Equipment, Operating

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Liability
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for the acquisition of operating equipment, including upgrades to the
network firewall, and replacement of the network core switches, server, and desktop computers.

Acquisition of new and replacement equipment is necessary for the effective day-to-day operation of
the Airport.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Equipment

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

517 231 872 269 137 577 822 2.677

TOTAL 517 231 872 269 137 577 822 2,677

FUNDING SOURCE SCHEDULE (OOO'SJ

Airport Renewal &
Replacement Fund

517 231 872 269 137 577 822 2,677

TOTAL 517 231 872 269 137 577 822 2,677

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4005

V-952



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

17. Facilities Maintenance Equipment

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and fmprove Transportation Assets and
Facilities
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2008

Revised Completion Date:

This project funds the purchase of capital equipment for the Facilities Division, including some of the
following: maintenance trash truck; road side sweeper; and a tractor with a batwing attachment.

This equipment is needed to assist Facilities staff in performing day-to-day operations at the Airport.

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Equipment

Prior
Years

Z005-06
Appn.

2005-06
Estimate

2006-07

290

2007-03

39

2008-09 2009-10 2010-11 5-Year
Total

329

Beyond
5-Year

Project
Total

329

290 39

FUNDING SOURCE SCHEDULE (GOO'S)

290 39

329 329

329 329

TOTAL 290 39

ANNUAL OPERATING BUDGET IMPACT (000'S)

329 329

None

Major Changes in Project Cost:
None

Notes:

FY Initiated: 2006-2007

Initial Project Budget: $329,000

Appn. #: 5399

Redevelopment Area: N/A
SNI Area: N/A

V-953



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

18. Fire Truck

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project provides for the acquisition of one Aircraft Rescue and Fire Fighting {ARFF) vehicle
which will replace one that has reached the end of its useful life.

The Federal Aviation Administration (FAA) has documented that one of the Airpoifs ARFF vehicles
was procured in 1988 and is older than the vehicle's useful life of 15 years. The FAA strongly
encouraged the Airport to consider replacement of that vehicle.

EXPENDITURE SCHEDULE (DOO'S)

Cost Elements

Equipment

Prior
Years

2005-06
Appn.

2005-06
Estimate

2006-07

1,241

2007-08 2008-09 2009-10 2010-11 5-Year
Total

1,241

Beyond
5-Year

Project
Total

1.241

TOTAL 1,241 1,241 1,241

FUNDING SOURCE SCHEDULE (000'S)

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund

1,000

241

1,000

241

1,000

241

TOTAL 1,241 1,241 1,241

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2006-2007
$1,241,000

4703

Redevelopment Area: N/A

SNI Area: N/A

V-954



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

19. HVAC Repairs and Monitoring

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Travelers Have a Positive. Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project funds repairs to the HVAC system along with software to monitor the usage of the
terminal chillers.

Justification: The HVAC system for the terminals is in need of repairs. The software purchase will allow staff to
isolate consumption on the chillers and potentially reduce consumption, saving money while
considering Vie comfort of the passengers.

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Construction

Prior
Years

2005-06
Appn.

200546
Estimate

2006-07

67

2007-08 2008-09 2009-10 2010-11 5-Year
Total

67

Beyond
5-Year

Project
Total

67

67
FUNDING SOURCE SCHEDULE {OOO'SJ

67

67

67

67

67

TOTAL

None

67

ANNUAL OPERATING BUDGET IMPACT (QOO'S)

67 67

Major Changes In Project Cost:
None

Notes;

FY Initiated:

Initial Project Budget:

Appn. #:

2006-2007

$67,000

5438

Redevelopment Area: N/A

SNI Area: N/A

V-955



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

20. Land Improvements

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project funds minor land improvements, including utility extension, curbs, gutters, driveways,
and site improvement projects.

Ongoing land improvements of this kind are necessary to maintain both the integrity and operational
capability of Airport property.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction 278 278 125 89
Program Management

244 96 264 818

TOTAL

Airport Renewal &
Replacement Fund

278 278 125 89 244 96 264 818

FUNDING SOURCE SCHEDULE (000'S)

278 278 125 89 244 96 264 818

TOTAL

None

278 278 125 89 244 96 264 818

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Redevelopment Area: N/AFY Initiated: Ongoing

Initial Project Budget:

Appn. #: 4004

SNI Area: N/A
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

21. Public Art

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Multi-phase
Revised Start Date:

Initial Completion Date: Mulit-phase
Revised Completion Date:

This project provides funding for public art associated with Airport capital construction projects.

Justification: This project is required by the City's Public Art ordinance.

EXPENDITURE SCHEDULE (OQO'S)

Cost Elements

Public Art

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

TOTAL

None

Prior
Years

251

251

251

251

2005-06
Appn,

1,733

1,733

1,733

1,733

2005-06
Estimate

590

590

2006-07

1,298

1,298

2007-08

1,412

1,412

2008-09

1,073

1,073

2009-10

1,012

1,012

FUNDING SOURCE SCHEDULE (000'S)

590

590

1,296

1,298

1,412

1,412

733

340

1,073

1,012

1,012

2010-11

490

490

490

490

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year
Total

5,285

5,285

2,235

3,050

6,285

Beyond
5-Year

Project
Total

6,126

6,126

2,235

3,891

6,126

Major Changes in Project Cost:
2004-2008 CIP and 2005-2009 CIP - Increase of $14.2 million and decrease of $10.9 million respectively. Both changes
represent only an estimate of those potential projects implementing public art at Airport facilities based on the size of the
eligible construction budget. Costs have now been more closely aligned with the forthcoming projects.
2007-2011 CIP - Increase of $2.2 million to reflect the addition of the Terminal Area Improvement, Phase I project.

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2000-2001
$443,000

5927

Redevelopment Area: N/A
SNI Area: N/A
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2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

22. Relocate Construction Facility Trailers

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project provides funding for the relocation of four modular buildings from 1012 Airport Boulevard
and clears and upgrades the three-acre site.

This project is integrated with the Interstate 880/Coleman interchange landscaping schedule.

Cost Elements

Construction
Program Management

Prior
Years

2005-06
Appn.

188
12

EXPENDITURE SCHEDULE (QOQ'S)

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

66 122
12

5-Year
Total

122

Beyond
5-Year

Project
Total

188
12

TOTAL

Airport Renewal &
Replacement Fund

200 78 122 122

FUNDING SOURCE SCHEDULE (000"S)

200 78 122 122

200

200

TOTAL

None

200 78 122 122

ANNUAL OPERATING BUDGET IMPACT (000'S)

200

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2005-2006
$200,000

5275

Redevelopment Area: N/A

SNI Area: N/A
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

23. Replace/Upgrade UPS at ACC

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3

Norman Y. Mineta San Jos6 International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project funds the replacement of the uninterrupted power source (UPS) needed for the Airport
Communications Center (ACC) operation at Terminal A.

Justification: Current UPS is at the end of its useful life, and has the risk of failing once every two years, with
potential degradation to failure once every year.

Cost Elements

Bid & Award
Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 6-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

1
188

1
188

1
188

TOTAL

Airport Renewal &
Replacement Fund

189

FUNDING SOURCE SCHEDULE (ODO'S)

189

189 189

189 189

TOTAL

None

189

ANNUAL OPERATING BUDGET IMPACT {GOO'S)

189 189

Major Changes in Project Cost:
None

Notes:

FY Initiated:

Initial Project Budget:
Appn. #:

2006-2007

$189,000

5456

Redevelopment Area: N/A

SNI Area: N/A
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

24. Security System Upgrade

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date; 1st Qtr. 2002

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2002

Revised Completion Date: 4th Qtr. 2006

This project provides funding for the replacement of the Airport's access control system and closed
circuit television system. Construction of this system was completed in 2002-2003. Funding for this
project was extended, however, into 2006-2007 to complete the purchase of equipment for
enhancement of the existing system.

This project implements one of the recommendations of the Airport's Information Technology Master
Plan. The existing access control system and cameras are both at least 10 years old and have
reached the end of their service lives.

EXPENDITURE SCHEDULE (OOO'SJ

Cost Elements
Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design 266
Construction 4,046
Equipment
Advanced Planning t 6
Program Management ' 47

119 119 119

266
4,046

119
6

47

TOTAL 4,366 119 119 119

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal &
Replacement Fund
Airport Passenger
Facility Charge Fund

75

4,291 119 119 119

4,485

75

4,410

TOTAL 4,366 119 119 119

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

4,485

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
2001-2002
$4,000,000

4990

Redevelopment Area: N/A

SNI Area: N/A
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2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

25. Signage Design and Production

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for the fabrication and installation of terminal and roadway signs -
typically replacement, modifications and new sign installation.

This project improves the aesthetics and customer service of Airport facilities.

Cost Elements

Construction

EXPENDITURE SCHEDULE (000 S)

Prior 20054)6 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

42 42 220 229 238 248 258 1,193

TOTAL

Airport Renewal &
Replacement Fund

42 42 220 229 23B 248 258 1,193

FUNDING SOURCE SCHEDULE (OOO'S)

42 42 220 229 238 248 258 1,193

TOTAL

None

42 42 220 229 238 248 258 1,193

ANNUAL OPERATING BUDGET IMPACT (OOO'S}

Major Changes in Project Cost:
N/A

Notes:

This project combines two appropriations, formerly Signage Design and Sign Production Vendor, into the Signage Design
and Production appropriation. Project schedule dates and selected budget information are not provided due to the
ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A

Appn. #: 4709
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

26. Warehouse Building Maintenance

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 1st Otr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2008

Revised Completion Date:

This project provides funding for the identification, design and construction of improvements to the
maintenance buildings on the south-east corner of the Airport at 1253, 1277, and 1311 Airport
Boulevard. These buildings house maintenance equipment and supplies.

This project will correct any code-related deficiency or deferred maintenance item and construct
minor aesthetic improvements depending on available funding.

Cost Elements

Development
Design
Bid & Award
Construction
Program Management

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

TOTAL

None

Prior 2005-06
Years Appn.

25

25

25

25

EXPENDITURE SCHEDULE (000'S>

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

7 45
60

23

7 128

44
5

891
46

986

FUNDING SOURCE SCHEDULE (000'S)

110

7 18

7 128

986

986

ANNUAL OPERATING BUDGET IMPACT (000'S}

5-Year Beyond
Total 5-Year

45
104

5
891
69

1,114

1,096

18

1,114

Project
Total

52
104

5
891
69

1,121

1,096

25

1,121

Major Changes in Project Cost:
None

Notes:
This project contains the SE Hangar Maintenance project that was established in the 2005-2006 Mid-Year Report.

FY Initiated: 2005-2006 Redevelopment Area: N/A

Initial Project Budget: $1,121,000 SNIArea: N/A
Appn.#: 5279
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

27. Consolidated Rental Car Facility

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport
3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 4th Qtr. 1998

Revised Start Date:
Initial Completion Date: 3rd Qtr. 2011

Revised Completion Date:

This project provides funding for the design and construction of a multi-level, approximately 4,000 to
6,000 space, consolidated rental car facility, including ready/return parking, a quick turn-around
facility for washing, fueling, and minor servicing of rental cars.

This project is required to provide additional capacity and improved customer service for the large
percentage of passengers who rent cars at the Airport.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Design
Bid & Award
Construction
Program Management
Airport Program
Reserve

Prior 2005-06 2006-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

3,336 307

11
32

93

11

3,053
4,833

1,457
945

2,842
443

33,047
1,457
3,779

26,885
1.457
2,834

706
1,395

17,578
1,457
2,113

572
105

18,038
1,457
2,017

3,759
9.642

548
95,548
7,285

11,688

7,188
9,642

548
95,548

7,305
11,688

TOTAL 3,345 360 104 10,286 41,568 31,176 23,249 22,189 128,470

FUNDING SOURCE SCHEDULE (000'S)

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

131,919

Airport Revenue Bond 3,345 350 104 10,288 41,568 31,176 23,249 22.189 128,470 131,919
Improvement Fund

TOTAL 3,345 350 104 10,288 41,568 31,176 23,249 22,189 128,470 131,919

Major Changes in Project Cost:
2007-2011 CIP - Decrease of $23.9 million since this project was rescoped to coincide with the rephased Airport Master
Plan approved by Council in November 2005. As a result, the total project costs were decreased to $131.9 million.

Notes:

This project's design efforts were formerly programmed as a project titled Rental Car Garage and this project's
construction was a combination of several projects titled Public Parking Garage and Central Garage Phases 1 through 3.
Since this project's scope has changed and now combines several projects into one due to the rephased Airport Master
Plan, the total cost of the project is also quite different.

Redevelopment Area: N/A
SNI Area: N/A

FY Initiated:
Initial Project Budget:
Appn. #:

1998-1999
$155,795,000

4164
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Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

28. FMC Site Reuse Preparation

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 1st Qtr. 2005

Revised Start Date:

Initial Completion Date: 4th Qtr. 2007

Revised Completion Date:

This project provides funding to demolish the existing structures on the 52-acre Airport leasehold and
design and construct grading, paving, and utility service improvements for interim relocation of rental
car and employee parking facilities and Airport construction staging.

This project is necessary to facilitate the relocation of planned uses to this site, including the rental
car lot and the employee parking lot. Interim reuse of the site will provide expanded Airport facilities,
support the City's purchase of the property, and facilitate construction of various Master Plan
projects.

EXPENDITURE SCHEDULE (DOO'S)

Cost Elements
Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn, Estimate Total 5-Year Total

Development
Property & Land
Design
Bid & Award
Construction
Post Construction
Program Management
Airport Program
Reserve

98 349
85

1,319
110

12,187
341

459 507
1,545

349
85

300
5

3,036

320

1,019
105

9,151
341
187

1,545

1,019
105

9,151
341
187

1,545

12,348

447
85

1.319
110

12,1B7
341
966

1,545

17,000TOTAL 557 16,443 4,095 12,348

FUNDING SOURCE SCHEDULE (000"S)

Airport Revenue Bond
Improvement Fund

557 16,443 4.095 12,348 12,348 17,000

TOTAL 557 16,443 4,095 12,348 12,348

ANNUAL OPERATING BUDGET IMPACT (000'S)

17,000

None

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project

Appn. #:

Budget:
2004-2005
$17,000,000

6953

Redevelopment Area: N/A
SNI Area: N/A

V-964



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

29. Garage Upper Deck Restoration

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2008

Revised Completion Date:

This project provides for the removal of the existing worn surface and restoration of a texture surface
on the top floors of the Terminal A parking garage.

The top deck of the garage requires a replacement sealant/texture to prevent water penetration into
the deck (to the rebar) and below. Failure to provide the sealant reduces the building life, and the
bare concrete becomes brittle and easily tom up by vehicular traffic.

Cost Elements

Bid & Award
Construction

Prior
Years

2005-06
Appn.

EXPENDITURE SCHEDULE (OOD'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

3
528 550

2010-11 5-Year
Total

3
1,078

Beyond
5-Year

Project
Total

3
1,078

TOTAL

Airport Renewal &
Replacement Fund

531 550
FUNDING SOURCE SCHEDULE (OOD'S)

531 550

1,081

1,081

1,081

1,081

TOTAL

None

531 550

ANNUAL OPERATING BUDGET IMPACT (OOD'S}

1,081 1,081

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2006-2007

$1,061,000

5422

Redevelopment Area: N/A

SNI Area: N/A

V-965



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

30. Public Parking Garage

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 4th Qtr. 2005

Revised Start Date:

Initial Completion Date: 4th Qtr. 2010

Revised Completion Date:

This projects provides funding for the design and construction of a 2,250 space public parking
garage, integral to the completion of the rental car garage.

Justification: This project (Master Plan project #T4) is required to provide additional public parking capacity and
improved customer service for passengers at the airport.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Design
Bid & Award
Construction
Program Management
Airport Program
Reserve

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

29B

20
32

163

20

135

32

2,134
3,316 9692,460

362
33.861 28,955

1,922 1,922 961
771 3,861 3,088

2,269
6,745

362
62,816
4,805
7,752

2,432
6,745

362
62,816
4,825
7.752

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

350 183 167 8,143 42,466 33,973

FUNDING SOURCE SCHEDULE (000'S)

8,143 42,466 33,973

350 183 167

84,749

84,582

167

84,932

84,582

350

TOTAL

Maintenance

350 183 167 8,143 42,466 33,973

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

84,749

1,505

84,932

TOTAL 1,505

Major Changes In Project Cost:

None

Notes:

FY Initiated:
Initial Project

Appn. #:

Budget:
2005-2006
$84,932,000

5246

Redevelopment Area: N/A
SNI Area: N/A

V-966



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

31. Refurbish/Replacement of Parking Cashier Booths

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2009

Revised Completion Date:

This project provides funding for the refurbishment of existing parking cashier booths located in the
Airport's parking facilities where possible and provides for booth replacements where refurbishment
is determined not to be feasible.

Repairs on existing booths are becoming more frequent. There are numerous problems with booths
leaking, windows not opening, and air conditioning/heating not working.

Cost Elements

Construction

Prior
Years

2005-06
Appn.

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

200 104 109

2010-11 5-Year
Total

413

Beyond
5-Year

Project
Total

413

TOTAL 200 104 109 413 413

FUNDING SOURCE SCHEDULE (QOO'S)

Airport Renewal &
Replacement Fund

200 104 109 413 413

TOTAL

None

200 104 109 413 413

ANNUAL OPERATING BUDGET IMPACT (QOO'S)

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2006-2007
$413,000
5453

Redevelopment Area: N/A

5NI Area: N/A

V-967



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

32. Refurbish/Replacement of Shuttle Bus Shelters

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2009

Revised Completion Date:

This project provides funding for the refurbishment of existing shuttle bus shelters located in the
Airport's parking facilities where possible and provides for shelter replacements where refurbishment
is determined not to be feasible.

The current bus shelters are in need of repair. Roofs leak, the plexiglass has become aged and
hazy and the shelters do not portay an appealing image. Once shelters have been repaired, Airport
customers will be better protected from the weather elements.

EXPENDITURE SCHEDULE (DOG'S)

Cost Elements

Construction

TOTAL

Airport Renewal &
Replacement Fund

TOTAL

None

Prior 2005-06
Years Appn.

2005-06
Estimate

2006-07

79

79

2007-08

83

83

2008-09 2009-10 2010-11

73

73

FUNDING SOURCE SCHEDULE (OOO'S)

79

79

83

83

73

73

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

5-Year
Total

235

235

235

235

Beyond
5-Year

Project
Total

235

235

235

235

Major Changes in Project Cost:

None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2006-2007
$235,000

5454

Redevelopment Area: N/A

SNI Area: N/A

V-968



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

33. Gate A1-C Relocation

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2003

Revised Start Date:
Initial Completion Date: 1st Qtr. 2004

Revised Completion Date: 2nd Qtr. 2007

This project provides funding to relocate Gate A1-C at the Interim Federal Inspection Service Facility
to provide for the construction of the North Concourse Building.

Justification: This project is required for the implementation of the Federal Security Response Program {FSRP).

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements
Prior 2005-06 20064)6 2006-07 2007-08 2008-09 2009-10 2010-11 6-Year Beyond Project
Years Appn. Estimate Total 6-Year Total

Development 30
Design 195
Bid & Award 29
Construction 1,043
Post Construction
Program Management 95

42
50

42
20 30 30

30
195
29

1,085
50
95

TOTAL 1,392 92 62 30

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Revenue Bond 1,392 92 62 30
Improvement Fund

30

30

1,484

1,484

TOTAL

None

1,392 92 62 30

ANNUAL OPERATING BUDGET IMPACT (OOO'S}

30 1,484

Major Changes in Project Cost:
2006-2010 CIP - Decrease of $501,000 since a portion of funding, as the result of project savings, was redistributed to the
North Concourse Site Facility Relocation appropriation.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2003-2004
$2,147,000

4655

Redevelopment Area: N/A

SNI Area: N/A

V-969



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

34. AVI System Replacement

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project funds the purchase or lease of new hardware and software that will be used for the
purpose of tracking, auditing, and invoicing revenue generated from ground transportation activities
at the Airport including taxi cab, door-to-door shuttle, off-airport rental car shuttle, and Airport shuttle
buses.

Justification: The current Automated Vehicle Identification (AVI) system purchased in 1994 is difficult and arduous
to maintain and reporting systems are no longer reliable. The AVI program provides data on parking,
ground transportation, road use and access, and, as a result, is a critical revenue collection system.

TOTAL

Airport Renewal &
Replacement Fund

Cost Elements

Equipment

Prior
Years

2005-06
Appn.

EXPENDITURE SCHEDULE (000"S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

788

2010-11 5-Year
Total

788

Beyond
5-Year

Project
Total

788

788

FUNDING SOURCE SCHEDULE (000'S)

788 788

788 788 788

TOTAL

None

788 788 788

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2006-2007
$788,000

5386

Redevelopment Area: N/A
SNI Area: N/A

V-970



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

35. Airport Boulevard/Airport Parkway ASTRA Compliance

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2005

Revised Start Date:

Initial Completion Date: 1st Qtr. 2007

Revised Completion Date:

This project funds at-grade improvements required to increase traffic capacity at the Airport
Parkway/Airport Boulevard intersection to comply with Airport Security and Traffic Relief Act (ASTRA)
requirements.

Justification: Improvements are necessary to achieve compliance with ASTRA requirements.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Design
Bid & Award
Construction
Program Management

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

5
15

1
88 88
7 7

5
15
1

5
15
1

88
7

TOTAL

Airport Renewal &
Replacement Fund

21

21

21 95 95

FUNDING SOURCE SCHEDULE (ODO'S)

21 95 95

116

116

TOTAL

None

21 21 96

ANNUAL OPERATING BUDGET IMPACT (000'S)

116

Major Changes in Project Cost:
None

Notes:

FY Initiated:

Initial Project Budget:
Appn. #:

2005-2006

$116,000
5068

Redevelopment Area: N/A

SNI Area: N/A

V-971



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

36. Automated People Mover Terminal Zone Refinement

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2005

Revised Start Date: 3rd Qtr. 2004

Initial Completion Date: 2nd Qtr. 2013

Revised Completion Date: 2nd Qtr. 2010

This project funds the feasibility studies necessary to incorporate an Automated People Mover
connecting terminals to regional transportation systems in the terminal zone development plan.

Justification: Analysis is required to ensure that the terminal development zone accomodates the future
Automated People Mover.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Program Management

Prior
Years

14
28

2005-06
Appn.

139

2005-06
Estimate

139

2006-07

176
8

2007-08

185
8

2008-09

195
8

2009-10 2010-11

205
8

5-Year
Total

761
32

Beyond
5-Year

Project
Total

914
60

TOTAL

Airport Renewal &
Replacement Fund

42 139 139 184 193 203 213

FUNDING SOURCE SCHEDULE (000'S)

42 139 139 184 193 203 213

793

793

974

974

TOTAL

None

42 139 139 184 193 203 213

ANNUAL OPERATING BUDGET IMPACT (000'S)

793 974

Major Changes in Project Cost:
2006-2010 CIP - Decrease of $1.3 million since, essentially, feasibility efforts for the Automated People Mover Terminal
Zone Refinement project are quite different from the project as it was originally scoped.

Notes:
This project was formerly titled "Transportation System Integration Planning."

2004-2005 Redevelopment Area: N/AFY Initiated:
Initial Project Budget:
Appn. #:

$2,303,000
5730

SNI Area: N/A

V -972



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

37. Pavement Maintenance

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project funds the reconstruction of asphalt and concrete pavement and joint sealing at various
locations throughout the Airport to meet airfield and roadway safety requirements.

Ongoing maintenance of existing pavement is required to meet mandated airfield and roadway safety
requirements.

EXPENDITURE SCHEDULE (COO'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction
Equipment

TOTAL

Airport Renewal &
Replacement Fund

655 655 600 624 649 675 702 3,250

655 655 600 624 649 675 702 3,250

FUNDING SOURCE SCHEDULE (ODD'S)

655 655 600 624 649 675 702 3,250

TOTAL

None

6S5 655 600 624 649 675 702 3,250

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4006

V-973



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

38. Ceiling Tile Replacement in Terminal A

CSA: Transportation & Aviation Services

CSA Outcome: Travelers Have a Positive, Reliable and Efficient
Experience

Department: Airport

Council District: 3
Location: Norman Y. Mineta San Jos§ International Airport

Description: This project funds ceiling tile replacement in Terminal A.

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

Justification:

TOTAL

Airport Renewal &
Replacement Fund

The condition of the ceiling tile in Terminal A is poor. The tiles are dirty, unsightly and difficult to
clean. This project, to be completed in-house with Facility staff, addresses indoor air quality through
the removal of broken, dusty and dirty tiles.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Construction

Prior
Years

2005-06
Appn.

2005-06
Estimate

2006-07

100

2007-08 2006-09 2009-10 2010-11 5-Year
Total

100

Beyond
5-Year

Project
Total

100

100

FUNDING SOURCE SCHEDULE (000'S)

100 100

100 100 100

TOTAL

None

100

ANNUAL OPERATING BUDGET IMPACT (000'S)

100 100

Major Changes in Project Cost:

None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2006-2007
$100,000

5388

Redevelopment Area: N/A

SNI Area: N/A

V-974



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

39. Central Plant Expansion

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Liability
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date: 3rd Qtr. 2003
Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 4th Qtr. 2007

This project provides funding for design and construction of a new chiller and boiler to support the
increased load demand for the North Concourse Building, including the purchase of new equipment.

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.

EXPENDITURE SCHEDULE (DOO'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction
Program Management
Airport Program
Reserve

111
405
21

194

320
519
45

4,225
173
445

320
10

64

45
4,734

109
445

45
4,734

109
445

431
415
66

4.734
367
445

TOTAL

Airport Revenue Bond
Improvement Fund

731 6,727 394 5,333

FUNDING SOURCE SCHEDULE (000'S)

731 S.727 394 5,333

5,333

5,333

$,458

6,458

TOTAL

None

731 5,727 394 5,333

ANNUAL OPERATING BUDGET IMPACT (000'S)

5,333 6,458

Major Changes in Project Cost:
None

Notes:
Once the construction contract is encumbered, funding will continue to be rebudgeted until the project's completion.

2002-2003 Redevelopment Area: N/AFY Initiated:

Initial Project Budget:

Appn. #:

$6,111,000
4643

SNI Area: N/A

V-975



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

40. Electrical Distribution System

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2003

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 1 st Qtr. 2008

This project provides funding for design and construction of the portion of the new electrical
distribution system at the Airport required in the North Concourse zone. This project supports
increased electrical demand and includes a 12 kilovolt substation and conduit cabling.

Justification: This project is a necessary element of the terminal area development component of the Airport
Master Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 5
Design 55
Bid & Award 2 36
Construction 1,315
Program Management 4B 47
Airport Program 110
Reserve

16
108

19

18
1,207

28
110

18
1,207

28
110

5
55
38

1,315
95

110

TOTAL 110 1,508 145 1,363

FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

100 1,382 132 1,250

10 126 13 113

1,363

1,250

113

1,618

1,482

136

TOTAL

None

110 1,508 145 1,363

ANNUAL OPERATING BUDGET IMPACT (000'S)

1,363 1,618

Major Changes in Project Cost:
2005-2009 CIP - Decrease of $22,602,000 since the portion of this project not related to the construction of the North
Concourse has been eliminated from this project.

Notes:

FY Initiated:
Initial Project

Appn. #:

Budget:
2003-2004
324,219,000

4717

Redevelopment Area: N/A

SNI Area: N/A

V-976



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

41. Escalator Replacement at Terminal A Baggage Claim

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Gtr. 2006

Revised Start Date:
Initial Completion Date: 2nd Gtr. 2007

Revised Completion Date:

This project funds the replacement of two escalators in the Terminal A Baggage Claim area.

Justification: Existing escalators experience significant down time, causing customer inconvenience. The units
are due for replacement since they are 16 years old and the parts are difficult to obtain, making
repairs very costly.

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Construction

Prior
Years

2005-06
Appn.

2005-06
Estimate

2006-07

330

2007-08 2008-09 2009-10 2010-11 5-Year
Total

330

Beyond
5-Year

Project
Total

330

330

FUNDING SOURCE SCHEDULE {000'S)

330

330 330

330 330

TOTAL

None

330

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

330 330

Major Changes in Project Cost:
None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2006-2007

$330,000

5390

Redevelopment Area: N/A

SNI Area: N/A

V-977



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

42. Heating, Ventilation and Air Conditioning Replacement

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for the removal and replacement of heating, ventilation, and air
conditioning (HVAC) units as a preventive maintenance measure.

Existing HVAC units require ongoing maintenance and regular replacement to maintain facility and
environmental integrity.

Cost Elements

Construction

TOTAL

Airport Renewal &
Replacement Fund

TOTAL

None

Prior 2005-06
Years Appn.

40

40

40

40

EXPENDITURE SCHEDULE (000'S)

2005-06 2006-07 2007-08 2008-09 2009-10
Estimate

40 36 38 39 41

40 36 38 39 41

FUNDING SOURCE SCHEDULE (000'S)

40 36 38 39 41

40 36 38 39 41

2010-11

43

43

43

43

ANNUAL OPERATING BUDGET IMPACT (000'S)

5-Year
Total

197

197

197

197

Beyond
5-Year

i
Project

Total

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 5530

V-978



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

43. Master Plan Miscellaneous Precursor Projects

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport
3

Norman Y. Mineta San Jose international Airport

Initial Start Date: 1st Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 4th Qtr. 2007

This project provides funding for design and construction of various precursor projects related to the
security portion of the Airport Master Plan.

Justification: This project is a necessary element of the terminal area development component of the Airport
Master Plan.

EXPENDITURE SCHEDULE (OOQ'S)

Cost Elements

Development
Design
Bid & Award
Construction
Post Construction
Program Management
Airport Program
Reserve

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

44
30 2,185 2,185
6

518 3,311 2
21

383 25 25
477

3,309

477

3,309

477

44
2,215

6
3,829

21
408
477

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

1,002 5,998 2,212 3,786

FUNDING SOURCE SCHEDULE (000'S)

918 5,498 2,028 3,470

84 500 184 316

3,76$

3,470

316

7,000

6,416

584

TOTAL

None

1,002 6,998 2,212 3,766

ANNUAL OPERATING BUDGET IMPACT {000'S)

3,786 7,000

Major Changes in Project Cost:
None

Notes:
This project was formerly titled "Miscellaneous Preemptive Projects."

FY Initiated:
Initial Project Budget:
Appn. #:

2004-2005
$7,000,000

4869

Redevelopment Area: N/A
SNI Area: N/A

V-979



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

44. North Concourse Building

CSA:

CSA Outcome:

Department:
Council District:

Location:

Description:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date:
Initial Completion Date: 3rd Qtr. 2005

Revised Completion Date: 3rd Qtr. 2008

This project provides funding for design and construction of the North Concourse, a two-story
building extending from Terminal A to Terminal C. The building will include nine new gates with
holdrooms and jet bridges, restrooms, utility and service rooms, concessions and other public space,
an in-line baggage screening system, and baggage make-up facilities.

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.

Development
Design
Bid & Award
Construction
Program Management
Airport Program
Reserve

TOTAL

Airport Capital
Improvement Fund
Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

Prior 2005-06
Years Appn.

3,210 3,775
21.464 5,568

964 614
13,513 209,934
7,711 3,728

21,447

46,862 245,286

3,015 20,450

43,001 224,636

846

EXPENDITURE SCHEDULE (OOO'S)

2005-06
Estimate

3,775
5,586

814
38,371
3,728

52,276

2006-07 2007-08 2008-09 2009-10

165,971
5,592

21,447

193,010

FUNDING SOURCE SCHEDULE {OOO'S)

5,628

46,648

14,822

178,188

2010-11 5-Year Beyond
Total 5-Year

165,971
5,592

21,447

193,010

14,822

178,188

Project
Total

6,985
27,052

1,778
217,855

17,031
21,447

292,148

23,465

267,837

846

TOTAL

Maintenance

46,862 245,286 52,276 193,010 193,010

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

7,800 8,112

292,148

TOTAL 7,800 6,112

Major Changes in Project Cost:
2005-2009 CIP and 2006-2010 CIP - Increases of $14.5 million and $3.1 million respectively. 'Both changes reflect
increases in project costs as the result of revisions to the project's completion dates.

Notes:
Project cost includes furniture, fixtures, and equipment. Also, once the construction contract is encumbered, funding wilt
be rebudgeted until the project's completion.

FY Initiated: 2002-2003 Redevelopment Area: N/A

Initial Project Budget: $274,462,000 SNI Area: N/A

Appn. #: 4657

V-980



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

45. Restroom Renovations at Terminal A - All Locations

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project will replace fabric wall coverings, replace lighting, add recessed lights to light up dark
areas, and remove/replace lavatories.

Justification: Existing restrooms are 15 years old, dark, crowded and outdated, and need to be re-built in
preparation for the next 15 to 20 years.

Cost Elements

Design
Bid & Award
Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

66
2

376

68
2

378

68
2

378

TOTAL

Airport Renewal &
Replacement Fund

448 448 448

FUNDING SOURCE SCHEDULE (000'S)

448 448 448

TOTAL

None

448 448 448

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes In Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2006-2007
$448,000

5463

Redevelopment Area: N/A
SNI Area: N/A

V-981



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

46. Tenant Plan Review

CSA: Transportation & Aviation Services

CSA Outcome: Provide Safe and Secure Transportation Systems

Department: Airport

Council District: 3
Location: Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

Description: This project provides for code review and inspection of tenant-constructed projects on Airport
property.

Justification: City review is required for all tenant improvements. Tenants are billed for all City/Airport costs.

EXPENDITURE SCHEDULE (OOD'S)

Cost Elements
Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Engineering & 120 120
Inspection

125 130 136 141 147 679

TOTAL 120 120 125 130 136 141 147 679

FUNDING SOURCE SCHEDULE (OQO'S)

Airport Renewal &
Replacement Fund

120 120 125 130 136 141 147 679

TOTAL

None

120 120 125 130 136 141 147 679

ANNUAL OPERATING BUDGET IMPACT (DOO'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4951

V-982



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail off Capital Projects

47. Terminal A Door Replacement

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project funds the replacement of 11 automatic doors in Terminal A. These doors are located at
the entrances/exits into baggage claim as well as the garage and curbside entrances to Terminal A.

Justification: Doors get extremely high usage and abuse and have a life span of seven to 10 years. Existing doors
were last replaced over seven years ago, but that work was actually a retrofit which makes them
more difficult to work on and retrieve parts for.

Cost Elements

Design
Bid & Award
Construction

EXPENDITURE SCHEDULE (ODO'S)

Prior 2005-06 2005-06 2006-07 2007-OB 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

20
1

184

20
1

184

20
1

184

TOTAL

Airport Renewal &
Replacement Fund

205

FUNDING SOURCE SCHEDULE (000'S)

205

205

205

206

205

TOTAL

None

205

ANNUAL OPERATING BUDGET IMPACT (000'S)

205 205

Major Changes in Project Cost:
None

Notes:

FY Initiated: 2006-2007

Initial Project Budget: $205,000

Appn. #: 5474

Redevelopment Area: N/A
SNI Area: N/A

V-983



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

48. Terminal A Jet Bridge Wall Panel Replacements

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project replaces the jet bridge wall panels at Terminal A gates A2 to A8.

Justification: Existing wall panels are worn and distressed, as well as dark in appearance. Lighter panels would
provide a more favorable passenger experience for arrivals and departures.

Cost Elements

Design
Bid & Award
Construction

EXPENDITURE SCHEDULE (GOO'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

31
1

158

31
1

158

31
1

158

TOTAL

Airport Renewal &
Replacement Fund

190

FUNDING SOURCE SCHEDULE (000'S)

190

190

190

190

190

TOTAL

None

190

ANNUAL OPERATING BUDGET IMPACT (000'S)

190 190

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2006-2007

$190,000

5477

Redevelopment Area: N/A

SNI Area: N/A

V-984



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

49. Terminal Area Improvement, Phase I

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport
3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 4th Qtr. 2005

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2015

Revised Completion Date:

This appropriation includes funding for a number of projects, including: Terminal A Improvements,
Terminal B - Phase 1. Temporary Terminal C Passenger Processing Facility, Demolition of Terminal
C, and various roadway projects.

Using the design-build model allows for facility and customer service improvements to proceed in a
more economically viable manner and delivery of these improvements sooner than planned.

EXPENDITURE SCHEDULE (000 S)

Cost Elements P r i o r 2 0 0 5 - ° 6 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction
Program Management
Airport Program
Reserve

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund
Airport Passenger
Facility Charge Fund

TOTAL

467
359
409

14
118

1,367

1,367

1,367

660
714
72

6,709
170

1,552

9,877

163

9,714

9,877

163

163

8,433
19,700

441
72,470

5,581
10,887

117,512

1,404
8,695

924
101,623

4,194
11,682

128,522

162
1,586

266
109,386

4,194
11,560

127,174

69
192
10

12,218
4,194
1,668

18,351

FUNDING SOURCE SCHEDULE {QOO'S}

163

163

87,996

5,099

24,417

117,512

128,522

128,522

127,174

127,174

18,351

18,351

109
4,194

431

4,734

4,734

4,734

10,088
30,173

1,641
296,806
22,357
36,228

396,293

366.777

5,099

24,417

396,293

125
751
93

16.069
1.136
1,817

19,991

19,991

19,991

10,680
31,283
2,143

312,052
23,611
38.045

417,814

386,766

6,629

24,417

417,814

Maintenance

ANNUAL OPERATING BUDGET IMPACT jOOO'S)

130 1.135 3,781 3,932

TOTAL 130 1,135 3,781 3,932

Major Changes in Project Cost:
None

Notes:

This project was formerly titled Terminal Area Development. Phase I. This appropriation includes the previously titled
North Concourse Roadway Mitigation and Off Airport Traffic Mitigation projects and the expenditures from the prior year
reflect the costs associated with these projects. Terminal Area Improvement, Phase I reflects the recent rephasing of the
Airport Master Plan based on an updated financial model developed by Ricondo & Associates.

FY Initiated:

Initial Project Budget:
Appn. #:

2005-2006
$417,814,000

5253

Redevelopment Area: N/A
SNI Area: N/A
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2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

50. Terminal Building Modifications

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for modifications and other minor alterations to accomodate
expansions or changes in Airport operations, including maintenance projects, at ail Airport buildings
and terminals.

This project improves the aesthetics and customer service at Airport facilities.

Cost Elements

EXPENDITURE SCHEDULE (GOO'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction 371 379 455 281 595 304 644 2,279

TOTAL

Airport Renewal &
Replacement Fund

371

371

379 455 281 595 304 644 2,279

FUNDING SOURCE SCHEDULE (000'S)

379 455 281 595 304 644 2,279

TOTAL

None

371 379 455 281 595 304 644 2,279

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:

N/A

Notes:
This project was formerly titled "Terminal Modifications A and C." Project schedule dates and selected budget information
are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4035
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Detail of Capital Projects

51. Terminal C Carpet Replacement

CSA;

CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project funds the replacement of carpet squares to address the severely worn carpet in Terminal
C in sections not slated for immediate demolition.

Justification: Carpet is torn and faded and the current style is no longer available leaving a patchwork of
temporary fixes. Airport carpet has a 5-year life span and the Terminal C carpet was last replaced in
1998.

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Construction

Prior
Years

2005-06
Appn.

2005-06
Estimate

2006-07

160

2007-08 2008-09 2009•10 2010-11 5-Year
Total

160

Beyond
5-Year

Project
Total

160

160

FUNDING SOURCE SCHEDULE (000'S)

160

160

160

160

160

TOTAL

None

160

ANNUAL OPERATING BUDGET IMPACT (000'S)

160 160

Major Changes in Project Cost:
None

Notes:

FY Initiated: 2006-2007

Initial Project Budget: $160,000

Appn. #: 5478

Redevelopment Area: N/A

SNI Area: N/A
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2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

52. Terminal Elevator Repair

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 2nd Qtr. 2007

This project provides funding for the replacement of single bottom jacks on Terminal C passenger
and freight elevators and pre-maintenance repairs on Terminal A elevators and escalators.

Replacement of the single bottom jacks in the elevators helps contribute to safe conditions at the
Airport.

EXPENDITURE SCHEDULE (DOCS)

Cost Elements

Construction

Prior
Years

2005-06
Appn.

275

2005-06
Estimate

36

2006-07

239

2007-08 2008-09 2009-10 2010-11 5-Year
Total

239

Beyond
5-Year

Project
Total

275

TOTAL 275 36 239 239 275

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal &
Replacement Fund

275 36 239 239 275

TOTAL 275 36 239 239 275

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:
2007-2011 CIP - Increase of $185,000 to fund the repair of escalators and additional elevators not originally included in
the project scope.

Notes:

FY Initiated:
Initial Project

Appn. #:

Budget:
2004-2005
$90,000

5728

Redevelopment Area: N/A

SNI Area: N/A
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2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

53. Terminal Seating Frames

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project provides funding for the addition of 25 new terminal seating frames to increase the
number of available seats in the terminals.

Justification: This project increases the number of available seats to passengers to contribute toward their positive
guest experience at the Airport.

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Equipment

Prior
Years

2006-06
Appn.

2005-06
Estimate

2006-07

21

2007-08 2008-09 2009-10 2010-11 5-Year
Total

21

Beyond
5-Year

Project
Total

21

21

FUNDING SOURCE SCHEDULE [000'S)

21

21

21

21

21

TOTAL

None

21

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

21 21

Major Changes In Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2006-2007
$21,000

5479

Redevelopment Area: N/A

SNI Area: N/A
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Detail of Capital Projects

54. Upgrade Passenger Boarding Bridges

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project funds upgrades to the passenger boarding bridges including re-painting and replacing
the tunnel rollers.

Justification: The passenger boarding bridges have not been re-painted in approximately 15 years and signs of
peeling and corrosion are evident. Replacing the tunnel rollers will improve functionality.

TOTAL

None

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Construction

TOTAL

Airport Renewal &
Replacement Fund

Prior
Years

2005-06
Appn.

2005-06 2006-07 2007-08 2008-09 2009-10 2010-11
Estimate

424

424

FUNDING SOURCE SCHEDULE (OOO'S)

424

5-Year
Total

424

424

424

Beyond
5-Year

Project
Total

424

424

424

424 424 424

ANNUAL OPERATING BUDGET IMPACT (OQO'S)

Major Changes in Project Cost:
None

Notes:

FY Initiated: 2006-2007

Initial Project Budget: $424,000

Appn. #: 5487

Redevelopment Area: N/A
SNI Area: N/A
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Detail of Capital Projects

55. Utility Infrastructure

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Liability
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 1 st Qtr. 2004

Revised Start Date:
Initial Completion Date: 2nd Qtr 2007

Revised Completion Date: 1 st Qtr. 2008

This project provides funding for design and construction of the utility infrastructure needs for the
new North Concourse Buitding. Utilities include: potable water, life safety apparatus, sanitary sewer
installation and hook-up, storm drainage, reclaimed water, natural gas, communications, information
technology systems, and a utilidor.

Justification: This project is a necessary component of the Airport Master Plan terminal development plan.

EXPENDITURE SCHEDULE: (GOO'S)

Cost Elements

Development
Design
Bid & Award
Construction
Program Management
Airport Program
Reserve

Prior 2005-06 2005-06 2006-07 2007-08 200S-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

109
871 941

60
7,962

219 444
1,000

941
30

4.969
178

30
2,993

266
1,000

30
2,993

266
1.000

109
1,812

60
7,962

663
1,000

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

1,199 10,407 6,118 4,289

FUNDING SOURCE SCHEDULE (000'S)

1,103 8.982 5,594 3,388

96 1,425 524 901

4,289

3,388

901

11,606

10,085

1,521

TOTAL

None

1,199 10,407 6,118 4,289

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

4,289 11,606

Major Changes In Project Cost:
2005-2009 CIP - Decrease of $38.5 million since a portion of this project not related to the construction of the North
Concourse Building has been eliminated from this project.

Notes:

FY Initiated:
Initial Project Budget

Appn. #:

2003-2004
$49,512,000

4712

Redevelopment Area: N/A
SNI Area: N/A

V-991



Airport Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

56. Advanced Planning

CSA:

CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This project funds preliminary planning, programming, and special studies associated with the
implementation of the Master Plan Program, as well as other studies/surveys as needed.

Ongoing general planning and environmental impact analysis requires this annual expenditure.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development
Program Management

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 6-Year Total

763
67

759
67

650
59

1,154 1,215 1,279
59 59 59

4,298
236

TOTAL 830 826 709 1,213 1,274 1,338

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Renewal &
Replacement Fund

830 326 709 1,213 1,274 1,338

4,534

4,534

TOTAL 830 826 709 1,213 1,274 1,336

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

4,534

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4007
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Detail of Capital Projects

57. Computerized Maintenance Management System

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Usability
Airport
3

Norman Y Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004
Revised Start Date:

Initial Completion Date: 2nd Qtr. 2005
Revised Completion Date: 2nd Qtr. 2007

This project provides funding for the purchase of a new Computerized Maintenance Management
System.

The new system will replace a current system that is outdated and presents risks of failure and error.
The current system requires significant IT support and has size limitations that will only worsen as
the Airport grows and builds the North Concourse. The new system will also enable the maintenance
division to leverage technologies and improve efficiency.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Equipment

Prior
Years

2005-06
Appn.

530

2006-06
Estimate

2006-07

589

2007-08 2008-09 2009-10 2010-11 5-Year
Total

569

Beyond
5-Year

Project
Total

589

TOTAL

Airport Renewal &
Replacement Fund

530 589 589 589

FUNDING SOURCE SCHEDULE (GOO'S)

530 589 589 589

TOTAL 530 589 689 689

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost
2006-2010 CIP - Increase of $220,000 due to the reallocation of resources from the Shared Use Ticket Counter and Gate
Use Pilot Program appropriation as the result of project savings. These two projects are being combined to more
accurately reflect staff work efforts.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2004-2005
$310,000

5624

Redevelopment Area: N/A

SNI Area: N/A
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Summary of Projects that Start after 2006-2007

Project Name: ACM Demolition Council District: 3
5-Year CIP Budget: $887,000 Estimated Start Date: 1st Qtr. 2008

Total Budget: $887,000 Estimated End Date: 4th Qtr. 2009

Description: This project funds the design, demolition, and site restoration of the ACM Aviation
leasehold for future Airport development. Clearance of the site is part of the adopted
Airport Master Plan. If needed for the site reuse, an amendment to the Master Plan
will be brought forward for Council approval at the time of the construction award.

Project Name: ARC Flash Study Council District: 3
5-Year CIP Budget: $182,000 Estimated Start Date: 3rd Qtr. 2007

Total Budget: $182,000 Estimated End Date: 2nd Qtr. 2008

Description: This project funds a study to determine the maximum probable arc flash (electrical
explosion) from all circuit panels at the Airport.

Project Name: Aerial Photos Council District: 3
5-Year CIP Budget: $41,000 Estimated Start Date: 3rd Qtr 2008

Total Budget: $41,000 Estimated End Date: 2nd Qtr. 2009

Description: This project funds the purchase of updated and framed aerial photos of the Airport.

Project Name: Belly-Freight Facility Council District: 3
5-Year CIP Budget: $14,038,000 Estimated Start Date: 1st Qtr. 2008

Total Budget: $14,038,000 Estimated End Date: 2nd Qtr. 2010

Description: This project funds the design and construction of a new airline belly freight facility on
the east side of the Airport. The exact location will be determined as part of the
feasibility effort. An amendment to the Airport Master Plan, if needed for the selected
location, will be brought forward for Council approval at the time of construction award.

Project Name: Bike/Ped Path - North Council District: 3
5-Year CIP Budget: $382,000 Estimated Start Date: 3rd Qtr. 2008

Total Budget: $382,000 Estimated End Date: 1st Qtr. 2010

Description: This project implements a portion of the Airport Bicycle/Pedestrian Master Plan, North
Concourse phase. It provides a 10 foot wide, two-way bicycle/pedestrian pathway
from the Green Island traffic signal to Terminal A on the west side of Airport Boulevard
and Terminal Drive.
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Summary of Projects that Start after 2006-2007

Project Name: Clean-Up of Existing Fuel Farm Council District: 3
5-Year CIP Budget: $7,408,000 Estimated Start Date: 3rd Qtr. 2007

Total Budget: $7,408,000 Estimated End Date: 4th Qtr. 2009

Description: This project funds the clean up of the existing fuel farm as an interim step to the
construction of the new Fuel Farm to be completed by a third party.

Project Name: Passenger Boarding Bridge Control Council District: 3
Upgrade Estimated Start Date: 3rd Qtr. 2007

5-Year CIP Budget: $356,000 Estimated End Date: 2nd Qtr. 2008
Total Budget: $356,000

Description: This project funds the upgrades of the controls on the passenger boarding bridges.

Project Name: Public Parking Improvements Council District: 3
5-Year CIP Budget: $6,682,000 Estimated Start Date: 4th Qtr. 2009

TotalBudget: $11,136,000 Estimated End Date: 3rd Qtr. 2012

Description: This project funds the design and construction of a 1,550 space public parking lot on
' the Green Island, once the lot has been vacated by the rental cars.

Project Name: Runway Guard Light Replacement Council District: 3
5-Year CIP Budget: $540,000 Estimated Start Date: 3rd Qtr. 2007

Total Budget: $540,000 Estimated End Date: 4th Qtr. 2008

Description: This project funds the design and replacement of the in-pavement runway guard lights.

Project Name: South Apron Replacement Council District: 3
5-Year CIP Budget: $15,785,000 Estimated Start Date: 3rd Qtr. 2008

Total Budget: $41,651,000 Estimated End Date: 3rd Qtr. 2014

Description: This project provides funding for the design and construction of 11 gate positions
adjacent to Terminal B.

Project Name: Terminal Area Improvement, Phase Council District: 3
>l Estimated Start Date: 3rd Qtr. 2008

5-Year CIP Budget: $161,154,000 Estimated End Date: 2nd Qtr. 2017
Total Budget: $354,380,000

Description: This appropriation includes funding for a number of demand-driven projects to be
completed by 2017. Projects include Terminal B Phase II, which will bring the Airport
to a total of 40 gates, and associated utility improvements.
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2007-2011 Adopted Capital Improvement Program
Summary of Projects that Start after 2006-2007

Project Name: Upgrade Airport Parkway Entrance Council District: 3
5-Year CIP Budget: $914,000 Estimated Start Date: 3rd Qtr 2008

Total Budget: $914,000 Estimated End Date: 3rd Qtr. 2009

Description: This project funds improvements on Airport Parkway immediately east of the
Guadalupe River by adding curb, gutter, sidewalk, drainage, and a landscape median
island around Highway 87 overcrossing columns.
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2007-2011 Adopted Capital Improvement Program

Explanation of Funds

The diagram following this section illustrates
the funds and accounts maintained by the
Airport, including those established or
maintained under the provisions of the July 1,
2001 Master Trust Agreement. The diagram
depicts the prioritization for the application of
revenues.

Generally, this "Flow and Priority of Funds"
is related to the operating budget rather than
to the capital budget; however, the Airport's
four capital budget funds - Airport Capital
Improvement Fund (520), Airport Revenue
Bond Improvement Fund (526), Airport
Renewal and Replacement Fund (527), and
Airport Passenger Facility Charge Fund (529)
- have been included in order to illustrate how
transfers between these funds can occur.

As revenues are received in the Airport
Revenue Fund they are applied in the
following priority for the following purposes:

Airport Maintenance and Operations Fund
Amounts are deposited on a monthly basis for
maintenance and operation costs.

Interest Fund This fund is held by the
Trustee in support of revenue bond issues.
Deposits are made until the amount in the
Interest Fund is sufficient to meet the next
semi-annual interest payment.

Principal Fund This fund is also held by the
Trustee. Principal and sinking fund
installments on outstanding bonds are made
until the amount in the Principal Fund is
sufficient to meet the next principal and
sinking fund payments.

Bond Reserve Fund This fund is held by the
Airport's Trustee and is maintained at a level
equal to the Required Reserve.

Airport Surplus Revenue Fund In the Airport
Surplus Revenue Fund, deposits are made for
specified purposes, as follows:

To the Subordinated Debt Account, for
the payment of subordinated debt.

- To the Safety Net Account, an amount
established at the discretion of the City to
reserve funds for unusual or exceptional
circumstances to ensure the Airport's
continued operation.

To the Renewal and Replacement
Account, amounts as established in the
annual budget of the Airport for capital
projects such as repair and renovation of
capital facilities and Airport equipment
purchases.

Any excess funds, beyond the 25% excess
debt service and the Airport Surplus Revenue
Fund deposits described above, may stay in
the Airport Revenue Fund and are credited to
airline rentals and fees in the following fiscal
year.

The Airport utilizes four capital funds:

Airport Capital Improvement Fund Grant
revenues and expenditures are recorded in the
Airport Capital Improvement Fund.
Principally, these are federal grants
administered by the Federal Aviation
Administration under its Airport
Improvement Program (AIP). For
construction AIP grants, the grant must be
awarded before the project begins, and the
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Explanation of Funds

Airport Capital Improvement Fund (Cont'd.)
Airport must front the initial partial payments
but can immediately apply for reimbursement
for costs as they are incurred. Most grants
provide an 80% reimbursement. The
Airport's 20% share is primarily funded by the
Airport Passenger Facility Charge Fund, but
the Airport Renewal and Replacement Fund
may also be used.

Airport Revenue Bond Improvement Fund
Major capital projects financed by bond
issuances and other debt instruments are
funded in the Airport Revenue Bond
Improvement Fund.

Airport Passenger Facility Charge Fund
Projects that have been approved by the FAA
are to be funded from the Airport Passenger
Facility Charge Fund, which is derived from a
$4.50 fee charged to departing passengers.
Such projects would be determined in
conjunction with the airlines that utilize the
Airport facilities.

Airport Renewal and Replacement Fund The
sources of this fund are operational revenues
that are budgeted in the annual maintenance
and operating budget, included in the
calculation of the annual rates and charges,
and tunneled to this fund via the Airport
Surplus Revenue Fund. Projects in this fund
include capital maintenance of existing
facilities, environmental/planning work, as
well as major projects that have not received -
ot are ineligible for - funding approval under
the Airport Improvement Program or Airport
Passenger Facility Charge Program.
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NORMAN Y. MINETA SAN JOSE INTERNATIONAL AIRPORT
FLOW AND PRIORITY OF FUNDS

OPERATING FUNDS CAPITAL FUNDS

Operating Revenues

Airport Revenue Fund (521)

Airport Maintenance and
Operations Fund (523)

I
Airport Operations

Crash/Fire Rescue

Police Services

Airport Fiscal Agent Fund
(525)

Interest Fund

Principal Fund

Bond Reserve Fund

Airport Surplus Revenue
Fund (524)

Subordinated Debt Account

Safety Net Account

Renewal and Replacement
Account

Airport Customer Facility
and Transportation Fee

Fund (519)

Federal Airport Improvement
Program

Airport Capital Improvement
Fund (520)

Airport Revenue Bond
Improvement Fund (526)

Federal Airport Passenger
Facility Charge Program

Airport Passenger Facility
Charge Fund (529)

Airport Renewal and
Replacement Fund (527)
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